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NOTICE INVITING TENDER (NIT) 
TENDER NO.: SLPP/Civil/PUF/Labour Colony/2025 

Name of work Surat Lignite Power Plant - 4X125 MW, Unit # I to IV: 
Turnkey contract for Design, Engineering, Supply & 
Procurement, manufacture, fabrication, transportation, 
erection and alignment of the Pre-fabricated structure 
with PUF (Polyurethane Foam) Panels for Construction of 
Labour Colony (Year: 2025-26). 

Place of work Surat Lignite Power Plant, Village: Nani Naroli, Taluka: 
Mangrol, Dist.: Surat - 394112 (Gujarat). 

Quantity The successful bidder shall be awarded this Turnkey 
contract comprising the complete scope of works, 
including design, engineering, procurement, supply, 
fabrication, transportation, erection, and commissioning 
of pre-fabricated structures with PUF panels for the 
Labour Colony, as per the provisions of the tender and 
the approved Bill of Quantities (BoQ). 

Contract period A. Design, Engineering, preparation of erection 
drawings and submission of design report & drawings 
shall be within 30 days from the date of issue of 
LOI/Work Order. 

B. Procurements & fabrication of structure materials 
within 02 (Two) Months from the date of approval of 
design & drawings by GIPCL. 

C. Supply of all materials, erection, alignment and 
painting of Pre-fabricated Structure, PUF 
(Polyurethane Foam) Panels fixing (Roof & wall 
cladding) and all other associated activities for given 
complete scope of works including handing over of 
Labour camp to GIPCL shall be within 03 (Three) 
Months after releasing civil front (only civil 
foundation/Pedestal) by GIPCL 

Please refer subsequent clause no. 16 (Section-A) & 3 
(Section-D). 

EMD Rs.1,00,000/- (Rupees One Lakh only) as per details 
mentioned hereinunder in clause no. 7 of Instructions to 
Bidders (Section-A). 

Cost of tender document / 
tender fee 

Rs.2,950/- (Rupees Two Thousand Nine Hundred Fifty 
only), nonrefundable, inclusive of applicable GST, to be 
submitted through RTGS or through online payment 
gateway from website: www.gipcl.com as per details 
mentioned hereinunder in clause no. 7 of Instructions to 
Bidders. 

Site Visit  Site visit at GIPCL (Surat Lignite Power Plant), Village: 
Nani Naroli, Taluka- Mangrol, Dist. Surat - 394112 
(Gujarat) before submission of bid as per details 
mentioned hereinunder in clause no. 4 of Instructions to 
Bidders (Section-A). 
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Availability of online e-Tender 
document 

On website: https://tender.nprocure.com or 
https://gipcltender.nprocure.com and also www.gipcl.com 
up to 11.12.2025, 17:30 hrs. 

Last date of online 
submission of offer 

Through website: https://tender.nprocure.com or 
https://gipcltender.nprocure.com up to 11.12.2025, 17:30 
hrs. 

Submission of EMD (as 
above) and online Tender fee 
transaction detail along with 
supporting documents for 
techno-commercial bid in 
physical form in sealed cover. 

On or before 16:00 hrs. of due date of bid submission 
during working days at office of Surat Lignite Power 
Plant, Nani Naroli, Dist. Surat. 

E-Reverse Auction E-Reverse Auction will be executed through website: 
https://e-auction.nprocure.com (Schedule will be 
intimated later on to eligible bidders). 

 
NOTES: 
 
1. Amendment / corrigendum of the tender document, forms, schedules, etc... may be 

done any time by the GIPCL during the period of publication of tender in the 
website. The Bidders are required to visit the website regularly till the last date & 
time of Bid submission.  

2.  GIPCL reserves the right to reject any or all the tenders without assigning any 
reason thereof. 

3. The Bidders are required to quote the rate strictly as per the terms and conditions 
mentioned in the tender document, adhering to technical specifications as well.  

4. Bidders are advised to submit their online bid well in advance to avoid any 
unexpected last moment technical issues with (n)procure site. In case of any issues 
/difficulties cropping up during online bid submission / uploading / submission of 
documents, etc…, bidders are requested to inform these well in advance (at least 
two days before closing of tender) to (n) Code Solutions as mentioned in Section-B 
of tender as well as to GIPCL email to rbsoni@gipcl.com 

5. The Bidders are required to submit their Bid offer online only through the website 
https://tender.nprocure.com or https://gipcltender.nprocure.com (E-Tender ID: 
244350). 

6. EMD either in physical form by way of DD/BG or copies of payment receipts of 
EMD and Tender fee paid through RTGS/online along with other supporting 
documents are to be submitted in physical form in sealed cover/envelop at the 
following address on or before date & time mentioned in above NIT. At the top of 
envelop, tender notice no.: SLPP/Civil/PUF/Labour Colony/2025 should be 
superscripted.  

             
Addl. General Manager (O&M) - SLPP 
Gujarat Industries Power Company Limited 

 Surat Lignite Power Plant 
 At Village: Nani Naroli, 
 Taluka: Mangrol, 
 Dist.: Surat - 394 112, Gujarat. 

Phone: (02629) 261063-72.  E-Mail: khmistry@gipcl.com & rbsoni@gipcl.com 
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 SECTION-A 
INSTRUCTIONS TO BIDDERS 

 
1.1 Definitions  

 
The following words and expressions shall have the meanings hereby assigned to 
them: 

1.1.1 “Adjudicator” means the person, who shall be an engineer or a firm of engineers 
who is appointed by the Company to act as the adjudicator to make a decision on 
or to settle any dispute or difference between the Company and the Contractor 
referred to it or her by the parties pursuant to RFP (Adjudicator) hereof. 

1.1.2 “Applicable Law” means any statute, law, regulation, ordinance, notification, rule, 
regulation, judgment, order, decree, bye-law, approval, directive, guideline, policy, 
requirement or other governmental restriction or any similar form of decision of, or 
determination by, or any interpretation or administration having the force of law in 
the Republic of India and the State Government, by any Government Authority or 
instrumentality thereof, whether in effect as of the date of this Contract or thereafter. 

1.1.3 “Bid” shall mean the bid submitted by the Bidder in response to the RFP/Tender 
Document No “SLPP/Civil/PUF/Labour Colony/2025” issued by the Company. 

1.1.4 “Bidder” shall mean Bidding Company or a Bidding Individual submitting the Bid. 
Any reference to the Bidder includes Bidding Company / Bidding Individual 
including its successors, executors and permitted assigns severally, as the context 
may require; 

1.1.5 “Completion” means that the entire works have been completed as per the Scope of 
Work. 

1.1.6 “Contractor” means the person(s) whose bid to perform the Contract has been 
accepted by the Company and is named as such the Contract Agreement, and 
includes the legal successors or permitted assigns of the Contractor. 

1.1.7 “Contractor’s Equipment” means all plant, facilities, equipment, machinery, tools, 
apparatus, appliances or things of every kind required in or for execution of work 
that are to be provided by the Contractor. 

1.1.8 “Chartered Accountant” shall mean a person practicing in India or a firm whereof all 
the partners practicing in India as a Chartered Accountant(s) within the meaning of 
the Chartered Accountants Act, 1949. 

1.1.9 “Day” means calendar day of the Gregorian calendar. 
1.1.10 “Effective Date” for this Contract shall mean the date of issuance of Letter of Intent 

by the Company. 
1.1.11 “GCC” means the General Conditions of Contract hereof. 
1.1.12 “Government Authority” means Government of India, any state government or any 

governmental department, commission, board, body, bureau, agency, authority, 
undertaking, court or other judicial or administrative body or any sub-division or 
instrumentality thereof, central, state, or local, having jurisdiction over the 
Contractor, the Facility, or the performance of all or any of the services, obligations 
or covenants of Contractor under or pursuant to this Contract or any portion thereof. 

1.1.13 “GIPCL” means Gujarat Industries Power Company Limited 
1.1.14 “Month” means calendar month of the Gregorian calendar. 
1.1.15 “Owner” / “employer” means Gujarat Industries Power Company Limited (GIPCL) 
1.1.16 “Engineer” means the person appointed by the Company in the manner provided in 

the RFP (Project Manager) hereof and named to perform the duties delegated by 
the Company. 

1.1.17 “Consultant “who are the consulting engineers to the Owner for this project. 
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1.1.18 "Approved" shall mean approved in writing including subsequent written 
confirmation of previous verbal approval and "Approval” means approval in writing 
including as aforesaid. 

1.1.19 “Prudent Utility Practices” means those practices, methods, techniques and 
standards, that are generally accepted for use in EPC of Pre-fabricated structure 
with PUF (Polyurethane Foam) Panels for Construction of Labour Colony taking 
into account conditions in India. 

1.1.20 “RFP document” shall mean the bidding document issued by the Company 
including all attachments vide RFP No. SLPP/Civil/PUF/Labour Colony/2025 

1.1.21 “Site” means the land and other places upon which the works are to be carried out, 
and such other land or places as may be specified in the Contract as forming part of 
the Site. 

1.1.22  “Subcontractor”, including vendors, means any person to whom execution of any 
part of the work, is sub-contracted directly or indirectly by the Contractor, and 
includes its legal successors or permitted assigns. 

1.1.23  “Successful Bidder” means the bidder who has been awarded the Contract and 
described as Contractor for the “Project”. 

1.1.24 “Time for Completion” shall be the date on or before which the given scope of work 
for EPC of Pre-fabricated structure with PUF (Polyurethane Foam) Panels for 
Construction of Labour Colony shall be completed by the Contractor to the 
satisfaction of the Owner and such date is specified in NIT. 

 
1.  PLANT SYNOPSIS 
 
Gujarat Industries Power Company Limited (GIPCL) (henceforth be named 
Company/GIPCL), is a Premier Power Utility in the State of Gujarat with an installed 
capacity of 1364.40 MW comprising of various conventional and renewable projects.  
 
GIPCL commissioned its first power project; a 145 MW gas based combined cycle power 
plant in year 1992 at Vadodara. It expanded its capacity 165 MW Naptha & gas based 
Combined Cycle Power Plant at Vadodara in year 1997.  
 
Surat Lignite Power Plant (SLPP) with four units of 125 MW installed capacity each is 
located at Village: Nani Naroli, Taluka: Mangrol, District: Surat in Gujarat. GIPCL has also 
operating its own captive Lignite and Lime Stone Mines close to the Power Plant. The 
Power Plant is based on Circulating Fluidized Bed Combustion (CFBC) technology for the 
Boilers, where Lignite is burnt along with Lime Stone in the Combustor of the Boiler. It also 
commissioned 05 MW solar power station at SLPP in year 2012.  
 
GIPCL has successfully commissioned 442 MW Solar Generating Capacity spread 
across various locations in Gujarat and 112.40 MW Wind Generating Capacity in the 
Saurashtra & Kutch region of Gujarat.  
 
Surat Lignite Power Plant (SLPP) is accessible by road from Kim and Kosamba, which are 
on Mumbai-Ahmadabad highway. From Kosamba, SLPP is around 32 KM, out of which 27 
KM is part of the National & State Highway and balance 5 KM is District Road. From Kim, 
SLPP is around 18 KM, out of which 13 KM is the State Highway and balance 5 KM is 
District Road. The nearest Broad-Gauge Railway Line is at Kim, which is around 21 KM 
from the SLPP. Surat is approximately 50 KM from the SLPP. Location Map for SLPP is as 
under. 
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The Company intends to award a Turnkey Contract for the construction of Pre-
Engineered Buildings (PEBs) comprising accommodation rooms for a new 
Labour Colony at Surat Lignite Power Plant (SLPP). The scope includes the use 
of PUF panels and structural steel works. Accordingly, the Company is inviting 
open online tender offers from experienced and resourceful contractors with 
proven capabilities in similar turnkey projects. 

 
2. SCOPE OF WORK 
 

The scope of work includes the Turnkey contract for Design, Engineering, Supply & 
Procurement, preparation of erection drawings, manufacture, fabrication, 
transportation, erection, and alignment of the Pre-fabricated structure with PUF 
(Polyurethane Foam) Panels for the construction of the Labour Colony/Camp at 
Surat Lignite Power Plant, Village: Nani Naroli, Dist. Surat. The work shall be 
executed in accordance with the relevant and latest applicable Indian standard 
codes, rules, ordinances, and regulations. The overall design and engineering of the 
plant shall be based on the latest available technology. 
 
The scope of the Contractor shall be deemed to include all such items which, 
although not specifically mentioned in the Bid documents and/or Contractor 
proposal, are necessary to make the “Pre-fabricated Labour Colony/Camp” complete 
in all respects for its safe, reliable, and trouble-free use. The scope of supply and 
work includes all design, engineering, approval of design and drawings from 
GIPCL/consultant, preparation and approval of fabrication drawings from 
GIPCL/Consultant, procurement, fabrication, manufacture and supply of materials, 
testing at manufacturer’s works, inspection, testing at works, packing and 
forwarding, transportation, receipt, unloading, and storage at site (both indoor and 
outdoor), security, permits, licenses, insurance, erection, alignment, testing, and 
handing over of the Pre-Engineered Building for Labour Camp/Colony with 
associated equipment, manpower, tools, tackles, consumables, and materials on a 
Turnkey basis at Surat Lignite Power Plant, Village: Nani Naroli, Dist. Surat. 
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The scope of work generally includes all activities such as detailed design 
engineering, preparation of draft drawings, and, upon approval by GIPCL, the 
preparation and submission of construction drawings for the necessary civil layout at 
plinth and finished floor levels. This also includes drawings for structural works, PUF 
panel installation, roofing, doors, windows, partitions, and other installations, all in 
accordance with the concept layout plan provided as bid drawings in this tender 
inquiry for the construction of the new Labour Colony. The room requirements are 
detailed below. 
 
The detailed scope of work, in accordance with this specification, is elaborated as 
follows: 

 
2.1 Design & Engineering:  

The Contractor shall be responsible for the complete detailed design and engineering of 
the Pre-Engineered Building (PEB) structure for the Labour Camp/Colony as per the sizes 
and layouts indicated in the bid drawings. The design shall comprehensively consider all 
applicable loads, including dead loads, live loads, wind loads, seismic loads (if applicable), 
thermal loads, and any other relevant forces in accordance with the latest applicable Indian 
Standards, codes, rules, ordinances, and regulations. 

Design and analysis shall be carried out using the latest licensed version of STAAD Pro 
software or equivalent, employing 3D modeling techniques to ensure accurate and reliable 
structural performance. The Contractor shall prepare and submit the PEB structural design 
drawings and related design documentation to OWNER/Consultants for review and 
approval prior to commencement of fabrication and erection. All OWNER/Consultant 
comments and observations must be incorporated and approved before proceeding. 

The design shall strictly comply with relevant Indian Standards including but not limited to: 

 IS 800 (General Construction in Steel) 
 IS 875 Parts 1 to 5 (Loads – Dead, Live, Wind, Seismic, Thermal) 
 IS 13920 (Ductile Detailing of Reinforced Concrete Structures) 
 IS 456 (Plain and Reinforced Concrete) 
 Any other applicable standards and regulations 

The basic wind speed for the Surat region shall be considered as 180 kmph (Zone-B) as 
per IS 875 (Part 3). The Contractor shall perform all necessary structural design 
calculations, analysis, and checks in line with this requirement. 

The Labour Camp shall be divided into three wings with the following room configurations 
and dimensions: 

 “A” Wing: 4 rooms, each measuring 12 m x 8 m (center-to-center), minimum clear 
height 3 m, with a gable roof slope of 1:10. 

 “B” Wing: 5 rooms, each measuring 6 m x 8 m (center-to-center), minimum clear 
height 3 m, with a gable roof slope of 1:10. 

 “C” Wing: 7 rooms; 6 rooms measuring 6 m x 8 m (center-to-center) and 1 room 
measuring 12 m x 8 m (center-to-center), all with minimum clear height 3 m and a 
gable roof slope of 1:10. 
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The Contractor shall also prepare detailed structural design inputs necessary for 
foundation design and provide clear interfaces with civil and architectural works. 

Third-Party Vetting: 

OWNER reserves the right to appoint an independent third-party consultant (such as 
IIT/NIT or equivalent) to vet the design submissions. The Contractor shall fully cooperate 
and incorporate all recommendations, changes, or corrections suggested by the third-party 
reviewer without any additional cost to the OWNER. The Contractor shall factor this 
requirement into their bid price and schedule accordingly. 

2.2 Submission of Documents and Drawings 

The Contractor shall submit the following documents, drawings, design data, and 
engineering information to GIPCL or its authorized representative for review and approval 
in two hard copies and one soft copy as per the project schedule: 

 General Arrangement (GA) drawings of the entire PEB Labour Camp/Colony 
structure, including PUF (Polyurethane Foam) Panels for roofing and cladding, 
doors, windows, expansion joints, and other associated works. 

 Design basis report along with applicable standards and codes. 
 Detailed design calculations and supporting sheets. 
 Structural design inputs and moment details required for civil foundation drawings. 
 Detailed shop fabrication drawings. 
 Quality assurance plans (QAP) and field quality plans (FQP). 
 Test reports covering type tests, acceptance tests, and routine tests. 
 As-built drawings/documents and deviation lists from the approved “Good for 

Construction” drawings. 

2.3 Preparation of Shop Drawings 

Upon approval of the design drawings, the Contractor shall prepare detailed shop drawings 
and submit them to the client/consultant for approval prior to fabrication. 

2.4 Use of Bid Drawings 

Bid drawings are provided for preliminary reference only. The Contractor shall execute the 
work strictly as per the approved design methodology and approved design drawings. No 
claims shall be entertained for any variations between bid drawings and the approved 
design drawings. 

2.5 Procurement of Materials 

The Contractor shall procure all materials only after receiving approval from GIPCL, 
ensuring compliance with detailed specifications and approved drawings. 

2.6 Fabrication and Manufacturing 

Fabrication and manufacturing of all structural members of the PEB structure shall be 
carried out at the fabrication yard. This includes inspection and testing of raw materials, 
shop painting and coating of fabricated members, final inspection and testing after 
fabrication, all subject to approval by OWNER/Consultant. 
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2.7 Supply and Transportation 

The Contractor shall be responsible for proper packing, forwarding, loading, transportation 
from the manufacturer’s works to the site, receipt, unloading, forwarding, and storage (both 
indoor and outdoor). This also includes coordination with statutory authorities for all 
necessary approvals and ensuring proper and safe storage of all supplied materials at the 
site. 

2.8 Site Mobilization and Manpower 

The Contractor shall deploy qualified & suitable manpower, provide all necessary 
consumables, and mobilize all required materials, equipment, machinery, tools, tackles, 
and testing instruments at the site. This includes complete arrangements for erection, 
alignment, and final handing over of the Pre-fabricated structure with PUF Panels within 
the stipulated schedule. 

2.9 Erection and Alignment 

Erection and alignment of the PEB structure shall be carried out strictly as per the 
approved drawings and technical specifications, employing safe and suitable methods. 

2.10 Painting 

The Contractor shall supply approved quality paint materials and apply final painting to the 
PEB structure members with thickness above 2.0 mm using approved methods and as per 
the detailed technical specifications and instructions of the Engineer-in-Charge. 

2.11 Supply of PUF Panels and Fixings 

The Contractor shall provide OWNER/Consultant-approved make and quality PUF Panels 
for roofing & cladding, along with approved quality bolts/hooks required for fixing the 
sheets. 

2.12 Monkey/Cage Ladder 

The Contractor shall provide, supply, erect, align, and paint/coating two (2) Monkey/Cage 
ladders from ground level up to the rooftop as per specifications. 

2.13 Gutter and Rainwater Pipes 

The Contractor shall provide, supply, and erect gutters and rainwater pipes as per detailed 
specifications, approved drawings, and instructions from the Engineer-in-Charge. 

2.14 Foundation Bolts 

Supply of foundation bolts 8.8 grade medium carbon steel, approximate tensile strength 
800 MPa, Yield strength at least 640 MPa of approved make with hot-dip galvanizing of 
minimum 275 GSM shall be as per approved design drawings and specifications. 
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2.15 Miscellaneous Approvals and Works 

All approvals, equipment, items and works not specifically mentioned but required for 
completion, safe and efficient fabrication, erection, alignment, and guaranteed performance 
of the Labour Camp/Colony are included within the Contractor’s scope. 

2.16 Insurance 

The Contractor shall provide adequate insurance coverage during execution until 
completion of the entire scope of works, covering all risks associated with the awarded 
PEB Labour Camp/Colony works to indemnify the OWNER/employer. 

2.17 Safety 

The Contractor shall ensure safety of all manpower, plant, and equipment during the 
execution period in compliance with applicable safety regulations. 

2.18 Housekeeping 

The Contractor shall maintain proper housekeeping and cleanliness throughout the site 
during execution. 

2.19 Reporting 

The Contractor shall submit daily, monthly, and yearly progress reports to GIPCL as 
required. 

2.20 Structural Stability Certificate 

A structural stability certificate signed and stamped by a Government-authorized 
Registered Structural Designer (with valid renewed license number) shall be provided 
along with the completion certificate. 

2.21 Handover 

The PEB structure shall be handed over only after joint inspection and acceptance by 
OWNER/Consultants. 

All items, materials (except electrification & electric fixtures), activities, and services 
which may not be explicitly mentioned in this document but are essential for the 
successful and complete execution of the work—including but not limited to supply, 
fabrication, manufacturing, erection, alignment, testing, and commissioning of the 
Pre-Engineered Building (PEB) structure for the Labour Camp/Colony—shall be 
deemed to be included within the scope of this contract. This includes all work 
necessary to ensure safe, stable, and efficient structural performance in 
accordance with the specifications, applicable codes, and standards. 

The detailed scope of work shall be read in conjunction with the Special Conditions 
of Contract, Technical Specifications, Approved Drawings, and other related 
documents forming part of this tender. 



E-Tender for “Surat Lignite Power Plant - 4X125 MW, Unit # I to IV: Turnkey contract for Design, Engineering, 
Supply & Procurement, manufacture, fabrication, transportation, erection and alignment of the Pre-fabricated 
structure with PUF (Polyurethane Foam) Panels for Construction of Labour Colony (Year: 2025-26)”. Bid No.: 
SLPP/Civil/PUF/Labour Colony/2025. 

Page 12 of 80 
 

Any bid submitted by the bidder that does not comprehensively cover the entire 
scope of work and associated services, as specified in the tender, shall be liable for 
rejection without any further correspondence. 

All ancillary and miscellaneous works required to ensure complete functionality and 
satisfactory performance of the facility, whether specifically listed or implied, shall 
be considered to be included in the bidder’s quoted price. 

3. GENERAL INSTRUCTIONS  
  

3.1 The Bidders who are interested in participating in the tender must read and 
comply with the instructions and the Terms & Conditions contained in the tender 
documents.  

3.2 The Bids shall be filled in by the Bidders clearly, neatly and accurately. Any 
alteration, erasures or overwriting shall be liable to make the tender invalid 
unless the same is neatly carried out and attested over the full signature of 
Bidder. The decision of the Company to interpret the information and rates filled 
in by the Bidder shall be final and binding on the Bidder.  

3.3 The Bidders are requested to make themselves fully conversant with the 
General Conditions of Contract, Special Conditions of Contract, Technical 
Specifications, Site conditions, Safety & Health Aspects and Norms to be 
observed etc. before submitting their bids so that no ambiguity arises in these 
respects subsequent to submission of the Bids.  

3.4 Before quoting the bid, the Bidder must visit site and should go through the 
specifications, scope of work etc. and get himself/herself fully conversant with 
them. The Bid should include cost of mobilization and cost to adhere to all 
Safety Norms as described in the tender. No relaxation or request for revision of 
quoted/accepted rates shall be entertained subsequent to the opening of Bid on 
account of mobilization or Safety costs.  

3.5 Bidder has to submit all the information as per required Bid document. Failure to 
furnish all the information as per required Bid documents or submission of a Bid 
containing deviations from the contractual terms and conditions, specifications 
and requirements, shall be rejected.  

3.6 The Bids shall be submitted within the time frames set out in the Notice Inviting 
Tender (‘NIT’) and Bids submitted thereafter shall not be accepted and 
considered.  

3.7 The tender documents shall not be transferable.  
3.8 The Bidders are expected to examine all instructions, forms, terms & 

specifications in the Bid documents and to get fully acquainted themselves with 
all the conditions and matters which may affect the subject matter of the 
work/tender or the cost thereof. If any Bidder finds any discrepancies or 
omissions in the specifications and documents or any doubt in true meaning or 
interpretation of any part, he shall seek necessary clarifications in writing if 
required.  

3.9 Conditional offers shall not be considered and liable to be rejected.  
3.10 The Company reserves the right to extend the deadlines for submission of the 

Bids by giving amendments.  
3.11 During evaluation of Bids the Company may, at its discretion ask the Bidder (s) 

for clarification of their Bid. The request for clarification and the response shall 
be in writing and no change in prices or substance of the Bid shall be sought, 
offered or permitted.  
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3.12 The Company reserves the right to amend/ modify the Bidding documents at 
any time prior to the deadline for submission of Bids, either at its own discretion 
or in response to the clarification requested by a prospective Bidder. In such 
case, the Company may in its discretion extend the deadline for submission of 
Bids in order to facilitate the prospective Bidders for incorporating the effect of 
the amendment in their Bids.  

3.13 The Bidders shall bear all costs and expenses associated with the preparation 
and submission of their respective Bids, to attend meetings or conferences, if 
any, including any pre award discussion with the successful Bidder, technical 
and other presentations etc. and the Company shall not be liable for any 
expense thereof.  

3.14 If the successful Bidder is consortium/joint deed of undertaking of company, the 
Consortium leader/Bidder shall accept joint and several responsibilities and 
liabilities for all obligations under the Contract.  

3.15 Timely and satisfactory completion of the work and strict adherence to the 
allotted time frames for jobs shall be the essence of the contract.  

3.16 The Company reserves the right to qualify/disqualify any applicant without 
assigning any reason.  

3.17 The Bidder shall be disqualified if any untrue statement or misrepresentation is 
made in the Bid forms, attachments and other supporting documents submitted 
by the Bidder. 

 4. PLANT VISIT 

It is perquisite and necessary for all interested bidders to visit the site/plant 
after downloading the tender copy to understand the actual working 
conditions, compliance related to labour, safety etc. before submitting their 
offer. Failing which, any consequential liabilities arising will be to bidder’s account. 
The bidders shall examine the site of works and its surroundings at his own 
responsibility.  
 
The bidders shall collect information that may be necessary for preparing the bid 
and entering into a contract. All costs and liabilities arising out of the site visit shall 
be at bidder’s account.  
 
The bidder is deemed to have examined and understood the tender document, 
obtained his own information in all matters whatsoever that might affect the carrying 
out the works expressly mentioned or works which may have to be carried out to 
fulfill his contractual obligation within the scheduled rates and to have satisfied 
himself to the sufficiency for his offer.  
 
The submission of tender by a contractor implies that he has visited the site and 
read these instructions, conditions of the contract etc. and has himself aware of the 
scope, nature of works & specifications of the works to be done, General & Special 
Terms and Condition. GIPCL will not, therefore after acceptance of contractor’s 
rate, pay any extra charges for any other reason in case the contractor is found 
later on to have misjudged the site conditions.  
 
Any error in description or quantity or omission in the contract document shall not 
vitiate the contract or release the contractor from executing the work comprised in 
the contract according to scope of works, magnitude of the works, requirement of 
materials, equipment, tools & tackles, labour, etc. Contractor has to complete the 
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work in accordance with the contract documents irrespective of any defects, 
omissions or errors that may be found in the contract documents. 
 
BIDDER shall inspect the site, examine and obtain all information required and 
satisfy himself regarding matters such as access to site, communication, transport, 
working condition including constraint of work place, working location & its distance, 
quantum of dusting, temperature, importance of work, round the clock working 
conditions, available access & approaches, safety requirements, work permit 
system, right of way, water logging, high flood level in River, flow of water, during 
monsoon/dry season in the River/Nallah, the type and number of equipment & 
facilities required for the satisfactory completion of work, the quantity of various 
items of the  work, the availability of local labour, availability & rates of material, 
local working conditions, uncertainties of weather, obstructions & hindrances that 
may arise, etc which may affect the work or cost thereof, etc… before submission of 
his Bid.  
 
Ignorance of site conditions shall not be accepted by the GIPCL as basis for any 
claim for compensation.  
 
The submission of a Bid by the BIDDER will be construed as evidence that such an 
examination was made. Any later claims / disputes in regard to rates quoted/offered 
shall not be entertained nor considered by the GIPCL. 
 
The rate quoted by BIDDER shall be based on his own knowledge and judgment of 
the conditions and hazards involved and shall not be based on any representations 
of the GIPCL Engineer. 
 
It is also desirable to study tender documents thoroughly before site visit. 
 

5. ELIGIBILITY CRITERIA    
 

The following criteria will be adopted for qualifying the Bidders for consideration of 
the Bid for the further proceeding. 
 

5.1 Bidder should possess minimum Three years of experience during last five years 
in similar nature of works jobs of Pre-Engineering Building/Shed (Preferably PEB 
work using PUF Panels) including design engineering, supply, fabrication & erection 
works in Power Plants / Process Industries / Corporation / Corporate Sectors / 
Institutes/ Developers, Colony and should enclose proof of the same. Bidder shall 
submit necessary evidence for the same like self-attested copies of work 
orders/Work Execution/Work Completion certificates from clients. The work 
completion certificate shall comprise of Order value & Executed value. Bidders 
should have executed the work directly. The work executed as a sub-contractor or 
subletting agency shall not be taken in to consideration. 

5.2 Bidder should produce evidence of having successfully completed similar 
works (as per above clause no. 5.1) during last five years ending last day of 
the month previous to the one in which tender is invited, satisfactory progress 
of ongoing works etc… secured from clients along with self-attested copies of 
documentary evidence preferably photo copies of work experience. The experience 
should be either of the following: 
  
a. One similar completed/executed work each costing not less than the 

amount equal to Rs.70,80,000/-.  
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OR 
b. Two similar completed/executed works each costing not less than the 

amount equal to Rs.47,20,000/-.  
OR 

c. Three similar completed/executed works each costing not less than the 
amount equal to Rs.35,40,000/-. 

 
Note: For evaluation of the bid the executed value mentioned in the work 
completion/work in progress certificate will be considered. 
 
Bidder should specifically mention fulfilling of above criteria in his offer along 
with details of work orders & work completion/execution certificates issued 
by clients. 
 
Bidder should specifically mention fulfilling of above criteria in his offer along with 
details of work orders & work completion/execution certificates issued by clients. 

5.3 Tender fee: The tender fee shall be submitted through RTGS or through online 
payment only as per details provided in clause no. 7 hereinunder. Demand Draft 
will not be accepted for Tender Fee. 

5.4 EMD: The EMD shall be submitted in the form of DD/RTGS/online or irrevocable 
Bank Guarantee given by Bank as described in subsequent clause no. 7. 

5.5 Bidder should have separate Employees Provident Fund code number towards 
registration of firm with RPF commissioner, as applicable. 

5.6 Attested copies of relevant documents duly signed & seal on each & every page 
shall be submitted. GIPCL may verify the documents, experience certificates issued 
by concern authority. After opening of technical Bid, if any required attested 
documents found missing in the Technical Bid submitted by the Bidder, the tender 
inviting authority may inform to that Bidder by E-mail to submit the missing required 
documents within stipulated time limit. If Bidder/Bidders fail to submit within 
stipulated time, their Bid will be declared technically disqualified and no further 
correspondence will be entertained. 

5.7 Bidder should have average annual turnover of Rs.35,40,000/- during last three 
financial years (average of financial years of 2023-24, 2022-23 & 2021-22). 
Bidder shall furnish annual audited financial statement duly certified by Chartered 
Accountant for the last three financial years as above to demonstrate the financial 
healthiness of the company. The balance Sheet and Profit & Loss Account must be 
in the name of the company. Any type of MOU for this purpose will not be 
entertained. 
Note: In case, the annual turnover is less than the statutory guideline which does 
not require audit, the bidder shall submit the turnover certificate from Chartered 
Accountant. 

5.8 The Bidder has to submit INCOME TAX Permanent Account Number (PAN) and 
GST registration number. Copies of the same shall be submitted. 

5.9 The net worth of the bidder should be positive as evidenced from audited 
accounts of last financial year (2023-24), audited (or where, as per extant laws of 
the land, audit is not applicable, certified) by a qualified Chartered Accountant who 
should be a member of the Institute of Chartered Accountants of India. 

5.10 In case Bidder is a Consortium/Joint deed of undertaking of company, the above 
requirements/credential of consortium leader/bidder shall be considered unless 
otherwise specifically mentioned in the tender.  

5.11 If Bidder or its Partner(s) or Director(s) is /are/was Black Listed / Deregistered / 
Stopped or banned from dealing in the past by any Govt, of Gujarat Undertakings / 
Depts. / Authorities and Govt. of Gujarat supported companies / undertakings / 
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organizations, Bid of that party may be liable to be rejected. Bidder agrees and 
undertakes to accept decision of GIPCL in this regards as final and binding on the 
Bidder without any demur and that no further correspondence shall be done in this 
regard at any stage. Bidder shall have to submit “Declaration for Contractual 
Litigations” as amended in Annexure-H in Section-F / Form attached. 

5.12 Bidder shall have to submit the “Declaration-cum-Undertaking for Compliance of 
Safety Laws and Regulations” on his company letter head as amended in 
Annexure-G in Section-F / Form attached. 
 

 If any Major Violation of any safety law(s) / Rule(s) is / are found during 
the preceding Three (3) years, Bid of that party will be liable to be 
rejected. Bidder agrees and undertakes to accept decision of GIPCL in 
this regard as final and binding on the Bidder without any demur and that 
no further correspondence shall be done in this regard at any stage.  

 If any of the details submitted in the prescribed Annexure-G & H in 
Section-F / Form to the Bid is/are found to be false, incorrect at any time 
in future, then the Contract awarded to that Bidder / Contractor shall be 
liable to be terminated forthwith without any notice / correspondence and 
Bidder agrees and undertakes to accept decision of GIPCL in this 
regards as final and binding on the Bidder without any demur and that no 
further correspondence shall be done in this regard at any stage. 
Further, Performance / Security Deposit will also be liable to be forfeited. 
Any dues to GIPCL from the Bidder / Contractor shall be recovered from 
the pending bills or any other dues payable to the Bidder / Contractor, if 
any or otherwise through any other recourse available under the Laws. 

 
The Bidder shall submit all the evidences, documents, attested copies of work 
orders & work completion certificates etc… as a proof with EMD & Tender Fee and 
also provide the requisite details online for meeting the prequalification 
requirements. GIPCL will verify the experience, performance, capability & strength 
of Bidders, independently for executing the job. GIPCL may visit the site & consult 
the owner of the industry/property where similar job is executed by the Bidder. 
GIPCL reserves the right to accept/cancel/reject any/all Bids without assigning any 
reason thereof. The tenders of qualified Bidder/Bidders shall only be considered for 
further evaluation. 
 

5.13 Site Visit is mandatory prior to submission of bid to understand the scope of work, 
working conditions, site conditions, equipments, tools & tackles, labor deployment, 
associated risk, surrounding etc.  

  
6. LANGUAGE OF BID 
 

The Bid prepared by the Bidder, and all correspondence and documents relating to 
the Bid exchanged by the Bidder and the Company, shall be written in the English 
language. Any printed literature furnished by the Bidder, written in another language 
shall be accompanied by an English translation for the purpose of interpretation of 
the Bid. 
 

7. EARNEST MONEY DEPOSIT (EMD) AND TENDER FEE 
           
7.1 An EMD of Rs.1,00,000/- (Rupees One Lakh only) and nonrefundable Tender fee 

of Rs.2,950/- (Rupees Two Thousand Nine Hundred Fifty only), inclusive of 
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applicable GST shall accompany with Bid. Tender fee shall be submitted through 
RTGS / online mode of payment only. 

7.2 The EMD shall be submitted in the form of DD/irrevocable Bank Guarantee in favor 
of Gujarat Industries Power Company Limited from all Nationalized Banks or Axis 
Bank, ICICI Bank, HDFC Bank, Kotak Mahindra Bank, IndusInd Bank, Federal 
Bank, Bandhan Bank, IDBI Bank and Karur Vysya Bank as per Performa of BG 
enclosed with this tender document under Section-F (Annexure-C). 

 
Bank for EMD DD   Payable at : 
1. Bank of Baroda   Mosali, Dist: Surat 
2. State Bank of India Nani Naroli, Branch Code: 13423 
3. Any Nationalized banks  Surat 

 
Alternatively, EMD & Tender Fee may also be submitted through RTGS mode of 
payment by the bidders as per the details given below:- 
RTGS detail: 
 

1. BANK NAME:- State Bank of India  
2. BRANCH:- Nani Naroli  
3. IFSC CODE:- SBIN0013423  
4. BENEFICIARY NAME: Gujarat Industries Power Company Limited  
5. A/C No.- 33514692834 
 

Also, EMD & Tender fee may be submitted through online payment gateway 
of company’s website: www.gipcl.com (online Payment Form) as per detail 
provided in Section-F (Annexure-J) herein under. 

                          
7.3  In case EMD is paid in the form of irrevocable BG, the same shall be valid for a 

period of 180 days after the due date for submission of the bid  
7.4  The EMD of the successful bidder will be returned after payment of Security 

Deposit or submission of irrevocable PBG by successful bidder. Alternatively EMD 
will be converted into SD and successful bidder shall submit SD or performance 
bank guarantee for the balance amount. 

7.5  The earnest money deposit will be refunded to the unsuccessful/disqualified 
BIDDER after the tender is finalized and after award of LOI/Work Order.  

7.6  Any bid not accompanied with EMD and Tender fee will be rejected. Tender fees 
and EMD should be submitted to GIPCL.  

7.7  No interest shall be payable on EMD.  
7.8  The EMD will be forfeited if the BIDDER (i) withdraws his tender after acceptance or 

(ii) withdraws his tender before the expiry of the validity date of the tender. 
7.9 SCHEDULE OF EMD, TENDER FEE & OTHER SUPPORTING DOCUMENTS 
 
Details/receipts of EMD & Tender fee 
paid by RTGS/online or EMD in physical 
form by way of DD/BG (as applicable) 
with other documents duly self-attested 
are to be submitted in physical form in 
sealed cover as per details mentioned 
in NIT. Bid No. shall be mentioned at 
the top of cover/envelope. 

Address for Submission: - 
Addl. General Manager (O&M) - SLPP 
GUJARAT INDUSTRIES POWER CO. LTD., 
(Surat Lignite Power Plant) 
Village: Nani Naroli,  
Taluka: Motamiya-Mangrol,  
District: Surat.  
PIN: 394 112, Gujarat.  
Phone : 02629-261063  
E-Mail: khmistry@gipcl.com & rbsoni@gipcl.com 
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8. SUBMISSION OF BIDS 
 

A: MODE OF SUBMISSION 
 

The bids shall be submitted online through website: https://tender.nprocure.com or 
https://gipcltender.nprocure.com within the dates specified in the NIT along with the 
details of tender fees, EMD in two parts as under: 
 

(a) Pre-qualification and Techno-commercial Bid without price. 
(b) Price Bid. 

Further briefing of above Part (a) and (b) are as under; 
 

(a) Pre-qualification and Techno-commercial Bid without price: 
 
The tender document duly signed in all pages without price bid along with techno-
commercial deviations, if any, shall accompany the bid. The following Information 
shall be provided in the techno commercial bid: 

 
1. Qualification and experience of Site-in-charge. 
2. Schedule of Deviation (Annexure-F in Section-F) Technical as well as 

commercial, if any. 
3. Qualification & experience of Supervisors/Engineers. 
4. List of available equipments, tools & tackles which are required to perform the 

scope of works as specified in this tender. 
 
The following supporting documents shall also be submitted in physical form 
along with EMD & Tender Fee: 

 
1. The tender documents dully signed in all pages without price bid along with 

techno-commercial deviations, if any. 
2. Proof of experience meeting the minimum eligibility criteria as mentioned in 

tender document. 
3. Performance certificate issued by clients. 
4. Previous work order copies. 
5. Details of present work order (if any). 
6. Turn over for the last three years, audited annual accounts/financial 

statements i.e. profit & loss account and balance sheet and net worth 
certificate for last financial year duly certified by a practicing CA will be 
required as specified in clause nos. 5.7 & 5.9 above. 

7. P.F. Number and Allotment Letter. 
8. PAN Number. 
9. Goods & Service tax registration number/certificate copy  
10. Declaration-cum-Undertaking for Compliance of Safety Laws & Regulations 

and Contractual Disputes / Litigations as per Performa Annexure-G & 
Annexure-H under Section-F. 

11. Bidder should submit duly filled Annexure-E provided under Section-F of 
Tender document. 

12. Bidders should provide his User ID for e-Reverse auction on website:                                                
https://e-auction.nprocure.com 

 
(b) Price Bid: 

 

1. The Price Bid shall be submitted only in soft form through (n)Procure.  
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The Bidder shall quote the Lump Sum (L.S.) amount in the “Price Schedule,” 
which shall be deemed to include all costs associated with the complete 
execution of the work. This includes, but is not limited to, the cost of 
designing, detailing, surveying, site inspection, field data collection, 
preparation of shop drawings, fabrication drawings, erection drawings, 
construction drawings, and as-built drawings. The Bidder shall also 
include the submission of two sets of design reports (spiral bound on A4 
size paper) and six sets of drawings (on A0 size paper). 

The quoted lump sum amount shall also cover the cost of all approved 
materials, manpower, labour, supervision, testing (including third-party 
testing), safe storage of materials, equipment, and machinery such as 
Hydra, Derrick, winch machines, and vehicles. This also includes all 
consumables, mobilization costs, experienced applicators/operators, 
helpers, and supervisory staff including cost of a dedicated Safety 
Supervisor. 

Additionally, the price shall account for transportation, loading, unloading, 
shifting, tools & tackles, standard approved MS scaffolding, approved 
safety “Zula,” scaffolding arrangements at the work site as per the 
approval of GIPCL’s Safety Officer, along with all necessary safety 
equipment, PPEs, site safety measures, and arrangements. 

All legal and statutory compliances including but not limited to royalties, 
rents, stamp duties, taxes, levies (Central, State, Local or Municipal) and 
GST as applicable, or any other duties/taxes imposed by public bodies shall 
also be deemed included. 

Moreover, the quoted price must factor in all overheads, profit, and any other 
incidental costs that may not be explicitly mentioned but are necessary for the 
satisfactory, safe, and timely completion of the PEB Labour Camp/Colony 
work as per the scope and specifications detailed in the tender. 

            2.     Bidder shall quote LS price including applicable GST in online price bid. 
            3.     The Bidder shall fill the Bid documents with utmost care in consonance with 

the instructions contained in the Bid documents. 
6. Price will remain firm throughout the contract period. There will not be 

any escalation/compensation to the contractor against any revision 
and/or change in rate of materials, fuels, MWR (Minimum Wage Rates), 
etc.… whatsoever. 

7. Contractor shall not pay less than the Minimum Wages notified by the 
Government from time to time to his/her employees of corresponding 
category. 

8. Contractor shall at his/her expense comply with all labour and industrial laws 
and such other acts and status as may be applicable to this contract in 
respect to pay etc. On account of any default in respect of all liabilities and in 
case of non-compliance of the above, the company can withhold their 
payments till all legal liabilities are discharged. 

9. Contractor shall deploy labour/workers, equipments & supervisors in sufficient 
numbers and quality to ensure workmanship of the degree specified in this 
contract and to the satisfaction of the Company. 
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B: METHOD OF TENDERING/SIGNATURE ON BIDS 
 

(i) The Bid must contain the postal address like name, residence & place of 
business of the person/persons submitting the Bid and must be signed & 
sealed by the Bidder with his/her usual signature. The name of all persons 
signing the documents shall also be typed or printed below the signature on 
each page. 

(ii) Bid by a joint venture/partnership firm must be furnished with full names of all 
partners and be signed with the partnership name, followed by the signature 
and designation of one of the authorized partners or other authorized 
representative(s). A certified copy of the power of attorney authorizing such 
partner or representative shall also be submitted.  

(iii) Bids by a Corporation/Company must be signed with the legal name of the 
Corporation/Company i.e. by the President/Managing Director/Secretary or 
other person or persons authorized to Bid on behalf of such 
Corporation/Company. A certified copy of the board resolution/power of 
attorney authorizing such partner or representative shall also be submitted.  

(iv) The Bidder's name stated on the proposal shall be the exact legal name of the 
firm. 

(v) Erasures or other changes in the Bid Documents shall be initialed by the 
person signing the Bid. 

(vi) Bids not conforming to the above requirements of signing shall be disqualified. 
 
9. MODIFICATION AND WITHDRAWAL OF BIDS 
 

a. The Bidder may modify or withdraw the bid prior to the deadline prescribed for 
submission of bids. 

b. No Bid shall be modified subsequent to the deadline for submission of Bids. 
c. No Bid shall be withdrawn in the interval between the deadline for submission of 

Bids and the expiration of the period of bid validity. 
 

10. POLICY FOR BIDS UNDER CONSIDERATION 
 

a. Bid shall be deemed to be under consideration immediately after opening of the 
bid and till official intimation of award/rejection made by the Company to the 
Bidders.  

b. While the Bids are under consideration, Bidders and / or their representative or 
other interested parties are advised to refrain from contacting by any means, the 
Company. The Engineer, if necessary, will obtain clarifications on the Bids by 
requesting for such information from any or all the Bidders, in writing as may be 
necessary. The Bidder will not be permitted to change the price or substance of 
the Bid after the Bid has been opened. 
 

11. EFFECT AND VALIDITY OF THE BID 
 

a. The Bid should be kept valid for acceptance for a period of one hundred and 
eighty (180) calendar days from the last date of submission of Bids. 

b. The submission of any Bid along with the required documents and 
specifications shall constitute an agreement that the Bidder shall have no cause 
of action or claim, against the Company for rejection of his Bid. The Company 
shall always be at liberty to reject or accept any Bid or Bids at his sole discretion 
and any action will not be called into question and the Bidder shall have no 
claim in that regard against the GIPCL. 
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12. OPENING OF BIDS 
 

12.1 The GIPCL will open the pre-qualification/Technical Bid/price Bid, as the case 
may be, in presence of Bidder's representatives whenever such a procedure 
has been specified. Otherwise the tender will be opened by the authorized 
officers of GIPCL. 

12.2 Preliminary Examination: 
 

12.2.1    The Company will examine the Bids for any computational errors, for 
sureties furnished by bidder, for authentication of documents 
submitted and completeness of the Bids. 

12.2.2 Arithmetical errors will be rectified on the following basis:  
 

(a) If there is a discrepancy between the unit price and the total price 
that is obtained by multiplying the unit price and quantity, the unit 
price shall prevail and the total price will be corrected & will be 
binding to the bidders. 

(b) If there is a discrepancy between the Total Bid Amount and the sum 
of total prices, the sum of total prices shall prevail and the Total Bid 
Amount will be corrected & will be binding to the bidders. 

 
13. EVALUATION & COMPARISON OF BIDS 
 

13.1 GIPCL shall evaluate the Bids received and accepted by it to ascertain the 
lowest evaluated Bid in conformity with the specifications of the tender 
documents. 

13.2 The Technical Bids will be examined for minor matters regarding qualification 
of bids. Subsequent to correspondence with the respective bidders, the 
decision of Tender Committee will be final. 

13.3 All responses to requests for clarifications shall be in writing and shall be 
presented to the Company through e-mail or in a sealed envelope on or 
before the given date requested by the Company. If the Technical 
clarifications sought by the Company do not reach the Company on or before 
due date, the Bid will be rejected. 

13.4 The comparison of all the Bids shall be carried out with reference to the 
scope of work as per the technical specification. Any deviation/omission shall 
be evaluated at highest quoted price of the deviation/omission quoted by any 
of the Bidder. In case a separate price (for omission) is not given by any 
other Bidder, a reasonable price of the same shall be taken & the same shall 
be binding to the Bidders. 

13.5 The commercial deviation, if any, shall be loaded to bring all the Bids at par. 
The loading shall be carried out at an interest rate of 2% above PLR of SBI. 

13.6 A Bid to be substantially responsive shall be one which on evaluation 
confirms to all the terms, conditions and specifications of the Bid documents 
without any material deviation or reservation.  

13.7 For the above referred purpose, a ‘material deviation’ shall be one which: 
(a) Which affects in any substantial way the scope, quality or performance of 

the contract, or 
(b) Which limits in any substantial way and in a manner inconsistent with the 

Bid documents, GIPCL’s right or the Bidder’s obligations, under the 
contract, or 

(c) Whose rectification would affect unfairly the competitive position of other 
Bidders presenting substantially responsive Bids. 
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14.       RIGHT OF REJECTION OF TENDERS 
 

14.1 GIPCL reserves the right to accept or reject any Bid or to cancel the Bidding 
process and reject all Bids at any time prior to award of contract, without 
thereby incurring any liability to the affected Bidder or Bidders or any 
obligation to inform the affected Bidder or Bidders regarding the same. 

14.2 Any Tender without EMD and Tender fee will be treated as non-responsive 
and shall be rejected at the outset & no further correspondence shall be 
entertained regarding this. 

14.3 GIPCL reserves the right to debar any Bidder from participation in future Bids 
if such Bidder has quoted an abnormally low rate in the Bid document/price 
Bid. 
 

15. AWARD OF CONTRACT 
  

15.1 GIPCL will award the contract to that bidder whose quotation has been 
determined to be substantially responsive and evaluated as the lowest 
quotation in conformity with the requirements of the specifications and 
documents contained herein, provided further that the bidder is determined 
and evaluated to be qualified to perform the contract satisfactorily. 

15.2 The successful bidder shall be intimated of his/her selection through the Letter 
of Intent or Letter of Award/ Work Order which shall be sent to him/her 
through e-mail, courier, fax or registered mail. 

15.3 GIPCL reserves the right to cancel/short close the contract during the contract 
period without assigning any reason.  

15.4 GIPCL reserves the right to split the contract quantity between vendors.  
 

16. CONTRACT PERIOD 
 

16.1 The total contract period will be for a period of 06 (six) months. 
16.2 Design, Engineering, preparation of GA drawings and submission of design 

report with supporting calculations & drawings with support reaction for civil 
foundation design including Anchor/foundation bolt layout shall be within 15 
days from the date of issue of LOI/Work Order. 

16.3 Design Engineering and construction drawings along with drawings for Civil 
works at Plinth / Finished floor level requirements shall be provided to GIPCL 
within one month of award of contract.  

16.4 Submission of Fabrication/Erection drawings and erection methodology with 
bar chart schedule shall be within 07 days after approval of design and GA 
drawings. 

16.5 Procurements of Steel, PUF (Polyurethane Foam) Panels for roof & cladding, 
door, windows etc.. & fabrication of structure materials within two months 
(Two Months) from the date of approval of GA/Fabrication/Erection drawings 
and erection methodology by GIPCL. 

16.6 Supply of all materials, erection, alignment and painting of Pre-fabricated 
Structure, PUF (Polyurethane Foam) Panels for roof & cladding, door, 
windows etc... and all other associated activities for given complete scope of 
works including handing over of Labour Camp to GIPCL shall be within 03 
(Three) Months after releasing civil front (only civil foundation/Pedestal with 
grouting of foundation bolts) by GIPCL. Supply of Foundation bolts will be in 
the scope of contractor of PUF works.  

16.7 GIPCL reserves the right to extend the Contract Period up to further 03 
(Three) months (if delay in civil work execution) at the same rates, terms & 
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conditions without any price escalation and without entering into any new 
contract. 

16.8 GIPCL reserve the right to short close the contract any time by giving one 
month notice period without assigning any reason.  
 

17. ASSIGNMENT AND SUB-LETTING 
 

The Contractor shall not directly or indirectly assign or sub-let total/any part of the 
contract to any other party or agency. 
 

18. CONTRACTOR’S OBLIGATIONS 
 

   A: DEPLOYMENT & RESPONSIBILITY OF MANPOWER 
(i) The Contractor shall deploy suitably qualified and sufficient manpower for 

timely & satisfactorily execution of the works under the contract. 
(ii) The Contractor shall deploy sufficient skilled, Semi-skilled and Un-skilled 

manpower separately to properly complete the job in given/scheduled time. 
(iii) The Contractor shall depute its own workmen/labour with proper identification 

to enter the plant premises after ensuring that the jobs are scheduled. 
(iv) At the time of deploying manpower, the Contractor shall strictly comply all the 

applicable labour laws/Acts norms including but not restricted to the age of the 
workers, women workers and shall also ensure that a police verification, 
security check, pre-employment medical fitness check-ups & induction safety 
training for all the workmen/labour engaged at the GIPCL site is done and 
necessary documents regarding the same shall be submitted to the GIPCL’s 
authorized representative/officer-in-charge. Any default in complying with the 
same or any misrepresentation regarding compliance of the same shall compel 
GIPCL to initiate appropriate civil or criminal proceedings regarding the same. 

(v) The Contractor shall also comply with the safety requirements and provide his 
workmen/labor with safety equipment like helmets, masks, gum boots and 
other necessary PPEs for properly undertaking the operations involved under 
this contract. Following are also to be issued by contractor  

a) Safety shoes (standard approved ISI make) 
b) Safety helmet (standard approved ISI make in yellow colour only) 
c) Safety Goggles / face shield. 
d) Ear plug / Ear muff. 
e) Hand gloves like electrical hand gloves / cotton hand gloves / 

Chemical hand gloves. 
(vi) Contractor shall nominate /authorize senior experienced person in writing as 

site-in-charge to co-ordinate with GIPCL engineer / operation team and who 
shall bear overall responsibility for performance of the contract. Such person 
shall remain available at site during execution of scope of work. Contractor has 
to submit the authority letter and documentary proof for the same.  

(vii) The Contractor shall appoint minimum required site supervisors who shall co-
ordinate with GIPCL’s Engineer-in-Charge for daily entrusted jobs. They have 
to maintain daily records dully signed for the works carried out and duly 
certified by concern Engineer-in-Charge. The Contractor in co-ordination with 
the Engineer-in-Charge shall ensure the availability of adequate manpower, 
consumables, materials, tools & tackles, etc… to carry out the job satisfactorily 
as per GIPCL’s requirements as directed by Engineer-in-charge. As per the 
instruction of Engineer-in-Charge, they have to allot the work and execute the 
same in specified time limit.  
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(viii) During execution of the works, one or more jobs may be required to be done 
simultaneously and the Contractor shall mobilize additional resources 
accordingly.  

(ix) During emergency or similar situations, the Contractor shall be required to 
mobilize resources as per need within the period of 04 (four) hours or even 
earlier of that, depending upon criticality and also during odd hours, as directed 
by GIPCL. If the contractor fails to mobilize sufficient manpower to complete 
the job in time, GIPCL will execute the job through other agency at the risk and 
cost of the contractor with 10% supervision charges, including GST & the same 
will be recovered from the Contractor’s bill.  
Important Note: Whenever any of the Unit at SLPP remains under outage 
due to any reason, the contractor shall mobilize sufficient work force at 
site within a period of four hours from the time of intimation to the site-in-
charge or via mail to your office. Generation loss occurred due to want of 
manpower as well as resources will be viewed very seriously and will 
invite appropriate punitive measures as decided by competent authority.  

(x) During working in high risk area like hot lines of steam/ water/ oil, the workman 
must wear a suitable safety apron, safety belt, safety hand gloves and goggles. 
It is the contractor’s/contractor’s supervisor’s responsibility to ensure it without 
fail.  

(xi) During unit overhauling, the contractor has to enhance the site manpower as 
per the requirement to ensure the timely completion of work (During 
overhauling period quantum of work increases substantially). For this, 
enhanced work shall be completed by deploying additional manpower with 
supervisor as per site necessity. Payment will be made on item rate basis only 
under respective section. The work during the overhauling period is to be 
carried out round the clock as per instructions of Engineer-in-charge. 
Contractor should mobilize sufficient number of manpower with other required 
equipment/resources and execute the work in all shifts with independent 
manpower after receipt of such instructions. Contractor should not continue the 
same manpower for more than 12 hours.  

 
   B: TOOLS & TACKLES:  
 

(i) All standard tools & tackles, equipments, consumables, materials, etc… to 
execute the contract are in the scope of the contractor. The contractor should 
ensure that all such tools & tackles/equipments/vehicle are in healthy & working 
condition. All consumable items would be in the scope of the contractor.  
Note: If work is suffered due to want of sufficient manpower, tools & 
tackles, vehicle, equipments and/or required consumables/materials then 
25% of the total job cost including GST will be levied as a penalty for each 
and every instance. 

(ii) For proper execution of the work as per the scope, the contractor is required to 
maintain sufficient quantity of tools & tackles, equipments, etc… in good 
working condition at site as per day to day work load and emergency situations 
to complete the work in stipulated time. 

(iii) In case of breakdown of equipment, the contractor should work round the clock 
for putting back the area in service immediately within minimum time. In case of 
any emergency arising during night hours the contractor should be in a position 
to mobilize the manpower immediately within minimum time.  

(iv) Arrangement for lighting at the work spot has to be made by the contractor. He 
has to arrange all lighting equipment such as power cable, hand lamps, supply 
boards, cables, etc… as per requirement in sufficient quantity. The contractor 
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has to take prior approval for taking electrical power supply. The contractor 
should keep hand lamps of 24Volt for confined space and sufficient quantity of 
240 Volt halogen lamp for other area ensuring safety at work place.  

(v) Pin sockets of IS standards should be used for all connections. For any 
accident take place & any damage to the equipment and/or injury to human due 
to carelessness in loose connection, contractors will be held responsible & 
liable for any recovery/actions. 

 
19. CLARIFICATION OF BIDDING DOCUMENTS 
 

If any Bidder requires any further information or clarification in the Bidding 
Documents, may notify the Company before one week of last date of submission of 
online Bid, in writing or by E-mail at the GIPCL's mailing address rbsoni@gipcl.com 
as indicated in the 'Invitation to Bids'.  The GIPCL's response (including an 
explanation of the query) will be sent in writing or by E-mail to all prospective 
Bidders who have received the Bidding Documents. 

 
20. TIME SCHEDULE 
  
 The basic considerations and the essence of the 'Contract' shall be the strict 

adherence to the time schedule for performing the specified 'Works'. 
 
21. UNDERSTANDING AND CLARIFICATION ON DOCUMENTS AND 

SPECIFICATIONS 
 
The Bidder is required to carefully examine the specifications & documents, all the 
conditions and matters work wise & cost wise. If any Bidder finds any discrepancies 
or omissions in the specifications and documents or is in doubt for any meaning of 
any part, he shall request in writing for an interpretation/ clarification to the GIPCL. 
All such interpretations and clarifications shall form a part of the Bid documents.   

 

22. PAYMENTS 
 

All the payments against the work order shall be in Indian currency and payable 
through cheque or RTGS (online payment) system only based on submission of 
required documents like bank mandate form with original cancelled cheque. 
 

23. POINTS TO BE CONSIDERED DURING QUOTING ONLINE PRICE BID 
 

a. The scope of works & quantum of work shall be read in conjunction with 
Instructions to Bidders, General conditions of contract, Special conditions of 
contract and Technical specifications. 

b. The quantities given in the schedule of rates (Section-E) are estimated and 
payment will be made as per actual work carried out as per the rates of work order. 

c. The method of measurement of completed work for payment shall be in accordance 
with the method of measurement specified in the Tender in Section-D. 

d. No separate amount shall be payable for use of auxiliary equipment incidental to or 
in day to day operation in the course of fulfillment of contractual obligation of the 
contractor. 
 
Note: Interested bidders are requested to submit the online tender at least two days 
in advance from the due date set for online submission of bid in order to avoid non-
participation of e-tender due to probable technical problem in e-tender system. 
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24. QUANTITIES 
 

The quantum of works specified are estimated and for tendering purpose only. 
Payment will be made, based on actual work done as certified by Engineer-in-
charge of GIPCL.  
 
Quantum of works may be revised during the course of contract period based on 
any unavoidable alterations/deletions in concept as per approval of GIPCL. 
Contractor shall not be entitled for any compensation on ground of such alteration 
in given scope & design within overall limits of awarded contract price.  
 
GIPCL reserves the right to operate or increase/decrease quantum of works or omit 
any of it at its discretion. Contractor shall have no claim, whatsoever, on grounds of 
loss of anticipated profit etc. on account of the same.  
 
After commencement of the work, GIPCL, for any reason may not require to be 
carried out the whole/part of the work as specified in the tender, the ENGINEER-in-
charge shall inform the fact for thereof to the CONTRACTOR and contractor shall 
have no claim for any payment or compensation whatsoever on account of any 
profit or advantage which he might have derived from the execution of the work in 
full but which he did not derive in consequence of the full amount of the work not 
having been carried out nor shall he have any claim for compensation by reason of 
any change having been made in the original specifications and instructions which 
shall involve any curtailment of the work as originally contemplated. 

 
----------------- 
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SECTION-B 
INSTRUCTIONS TO BIDDERS FOR ONLINE TENDERING & E-

REVERSE AUCTION 
 

SR. 
NO. 

DESCRIPTION 

1. Tender documents are available only in electronic format and same can be 
downloaded from the website: https://tender.nprocure.com or 
https://gipcltender.nprocure.com and It can also be viewed from Company’s 
website www.gipcl.com 

2. Price bid should be submitted online through the website 
https://tender.nprocure.com or https://gipcltender.nprocure.comonly. No 
physical submission of price bid will be entertained as it should be furnished 
on-line only 

3. Bidders who wish to participate in online tenders will have to procure / should 
have legally valid Digital Certificate (Class III) as per Information Technology 
Act-2000, using which they can sign their electronic bids. Bidders can procure 
the same from any of the license certifying Authority of India or can contact 
(n)code solutions- a division of GNFC Limited, who are licensed Certifying 
Authority by Government of India 

4. All bids should be digitally signed. The bidders are required to contact at the 
below mentioned address for detailed training on on-line tendering and also for 
requirement. 

(n) Code Solutions - A division of GNFC Ltd.  

403, GNFC Info tower, S.G Road,  

Bodakdev, Ahmedabad – 380054 (Gujarat, India). 

Toll Free: 7359021663  

Tel: 079-26857315/316/317  

E-mail: nprocure@ncode.in, website: https://tender.nprocure.com 

 
Interested bidders are requested to submit the online tender at least two days in 
advance from the due date set for online submission of bid in order to avoid non-
participation in case of any technical issues (website and/or network) at last 
moments. 

 
E-REVERSE AUCTION: 

 
i. GIPCL reserves the right to conduct E-Reverse auction through (n) Procure platform.  
ii. E-Reverse auction shall be conducted amongst (a) the lowest 50% eligible bidders 

(rounded to the next higher whole number) from the total bids received OR (b) Minimum 
three (03) lowest bidders, whichever is higher, shall be invited for participation in e-
Reverse Auction through n-procure platform.  

iii. Opening Price (including GST), Decrement value and duration for the e-Reverse Auction 
shall be informed to the qualified bidders before start of e-Reverse Auction.  
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iv. After e-Reverse Auction process, L1 bidder shall be decided on Lowest Total Contract 
Price (including GST).  

v. To participate in e-Reverse Auction, Bidders have to create e-Auction USER ID on 
website: https://e-auction.nprocure.com that the bidder shall be allowed to participate 
the e-Reverse Auction. 

vi. In case of any further information regarding online bidding or if a Bidder needs any 
assistance in accessing/ submission of online bid/ clarification or if training is required 
for participating in online e-reverse bidding, then the Bidder can contact the following 
office for assistance or training:  

 
(n) Procure Cell, (n) code solutions-A division of GNFC Ltd.,  
403, GNFC Info tower, S.G. Road,  
Bodakdev Ahmedabad – 380054 (Gujarat)  
Toll Free: 7359021663  
Phone No. 079-26857315 / 316 / 317,  
Fax: 079-26857321 / 40007533, Email: nprocure@ncode.in  

 
Bidder may visit https://tender.nprocure.com for information regarding e-tendering 
registration process. 

 
************ 
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SECTION-C 
GENERAL CONDITIONS OF CONTRACT 

 
1. CONTRACT SECURITY DEPOSIT/ PERFORMANCE BANK GUARANTEE 
 

As a Contract Security/Performance Bank Guarantee, the successful Bidder, to 
whom the work is awarded, shall be required to furnish a Performance Bank 
Guarantee (PBG)/Contract security deposit (SD) in favour of Gujarat Industries 
Power Company Limited for an equivalent amount of ten percent (10%) of the 
“Contract Price excluding taxes and duties” from all Nationalized Banks or Axis 
Bank, ICICI Bank, HDFC Bank, Kotak Mahindra Bank, IndusInd Bank, Federal 
Bank, Bandhan Bank, IDBI Bank and Karur Vysya Bank in the in the format 
attached in SECTION-F, and it shall guarantee the faithful performance of the 
'Contract' in accordance with the terms and conditions specified in these documents 
and specifications. Contract security deposit/PBG shall be submitted strictly within 
twenty-one days from the date of LOI or work order, whichever is earlier.  
 
The PBG/ Security Deposit shall be valid up to “Defect Liability Period” of 12 
(Twelve) months after the date of actual contract completion/contract expiry date 
(whichever later) as certified by GIPCL (necessary BG extension/amendments 
should be carried out by contractor accordingly as desired by GIPCL). The Contract 
security/Guarantee amount shall be payable to the Company in Bidder's home 
currency without any condition whatsoever. GIPCL reserves the right to forfeit 
Performance Bank Guarantee (PBG)/Contract security deposit.  
 
The Performance Bank Guarantee (initial security deposit) will be returned to the 
Vendor/Contractor without any interest at the end of the “Defect Liability Period” 
after completion of contract and on fulfilling contractual obligations throughout the 
“Defect Liability Period”. However, any delay in submission of SD will result in 
equivalent late release of entire SD after “Defect Liability Period”. 
 
Bid security/EMD will be refunded to the successful bidder on receipt of 
Performance Security. 
 

2. RECOVERY CLAUSE 
 

(i) In case of any damage of equipment/machinery due to negligence of 
contractor or any other reasons attributed to contractor the decision of 
Engineer-in-charge regarding the amount of recovery shall be final and 
binding subject to a maximum of 10% of contract value, including GST. 
Recovery will be affected from the monthly bills and/or retention 
money/security deposit. 
 

(ii)  If the contractor fails to execute the work as per directions of Engineer (I/c) 
within the time frame given in work order and as per day to day instructions 
by Engineer-in-charge, GIPCL shall get the work done by third party at the 
risk & cost of the contractor with 10% additional overhead charges of 
GIPCL, including GST.  

 
3. DEDUCTIONS FROM CONTRACT PRICE 
 
 All costs, charges or expenses that GIPCL may have paid, for which, under the 

contract the contractor is liable, shall be recovered by the GIPCL.  
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The contractor shall pay all such claims within 15 days of claim, failing which the 
same shall be deducted from the bills of contractor. 
 

4. TERMINATION OF CONTRACT BY GIPCL  
 

Contractor shall be responsible to complete the jobs within agreed time schedule 
and in case contractor fail to complete the job, GIPCL shall recover from his bill, 
Security Deposit and / or whatsoever for expenses incurred to complete the job with 
additional 10% overhead charges, including GST. 
 

 In case if contractor’s services are not found satisfactory with respect to 
mobilization, time bound activities, workmanship & safety (OH&S policy of GIPCL) 
then GIPCL has right to terminate the contract at any time by giving 15 days 
advance notice to contractor without assigning any reason and will make the 
alternate arrangement at the risk & cost of contractor.  

 
GIPCL may terminate the contract after due recoveries of pending jobs/damages 
after giving 15 days advance notice to the contractor if any of the following events 
occur – 

 
i. Contractor is adjudged as insolvent. 
ii. Contractor has abandoned the contract. 
iii. Contractor fails to proceed with the work with due diligence as per 

requirements of the contract. 
iv. Contractor has neglected or failed persistently to observe or perform any of the 

acts, matters or things, which as per the contract are to be observed and 
performed by the contractor. 

v. Contractor repetitively violating the safety norms for more than three incidents. 
vi. Any major contradiction of applicable labour laws. 
vii. Any major deviations from contractual terms and conditions including quality of 

job. 
viii. GIPCL reserves the right to terminate the contract without giving any reason 

whatsoever and forfeit the PBG/SD.  
 

5. FAILURE & TERMINATION 
 

If the CONTRACTOR after receipt of written notice from the GIPCL/ ENGINEER 
requiring compliance, with such further drawings and / or the GIPCL /ENGINEER 
instructions fails within seven days to comply with the same, the GIPCL 
/ENGINEER may employ and pay other agencies to execute any such work 
whatsoever as may be necessary to give effect thereto and all costs incurred in 
connection therewith shall be recoverable from the CONTRACTOR by the GIPCL 
on a certificate by the GIPCL/ENGINEER as a debt or may be deducted by him/her 
from any money due or to become due to the CONTRACTOR.  
 
If the contractor fails to execute the work or fails to mobilize the resources and 
equipments as per directions of GIPCL / ENGINEER within the time frame given 
and/or violating the GIPCL’s safety rules & regulations, ENGINEER/ GIPCL shall 
get the work done by third party at the risk & cost of the CONTRACTOR with 
additional 10% overhead charges of GIPCL, including GST and all costs incurred in 
connection therewith shall be recoverable from the CONTRACTOR by the GIPCL 
/ENGINEER as a debt or may be deducted by him from any money due or to 
become due to the CONTRACTOR. 



E-Tender for “Surat Lignite Power Plant - 4X125 MW, Unit # I to IV: Turnkey contract for Design, Engineering, 
Supply & Procurement, manufacture, fabrication, transportation, erection and alignment of the Pre-fabricated 
structure with PUF (Polyurethane Foam) Panels for Construction of Labour Colony (Year: 2025-26)”. Bid No.: 
SLPP/Civil/PUF/Labour Colony/2025. 

Page 31 of 80 
 

6. SETTLEMENT OF DISPUTES 
 

a. Any disputes or difference of opinion between parties arising out of the contract 
to the extent possible shall be settled amicably between the parties. If amicable 
settlement cannot be reached all the disputed issues shall be resolved through 
arbitration before a Sole Arbitrator appointed by Managing Director, GIPCL 
according to the provisions of The Arbitration And Conciliation (Amendment) 
Act, 2019, as amended from time to time. The place of arbitration shall be at 
Vadodara/ Surat or any other place within state of Gujarat.  
 

b. Work under the contract shall be continued by the contractor during arbitration 
proceedings unless GIPCL shall order suspension thereof or any part thereof in 
writing or unless the matter in such work cannot possibly be continued unless 
the decision of the Arbitration proceedings is obtained.  
 

7. INTERPRETATION OF CLAUSE 
 
 In case of disputes as regards interpretation of any of the clauses or specification, 

the decision Addl. General Manager (O&M) - SLPP / HoM will be final and binding 
on the contractor. 

 
8. EMPLOYEE’S COMPENSATION INSURANCE 
 
 Contractor shall take all risk Insurance Policy to cover all his workmen/employees, 

staff applicable under the Employee Compensation Act 1923 or any amendment 
thereof from time to time as also insurance cover for third party liability. The 
contractor shall keep the GIPCL indemnified from all liabilities arising out of his 
action in pursuance of this contract. The E. C. Policy should be obtained from Surat 
Jurisdiction and shall be assigned to GIPCL. EC policy should cover the specified 
contract period. 

 
9. STATUTORY REQUIREMENTS 

 
a. COMPLIANCE OF LABOUR LAWS 

           
      The contractor shall at his own cost comply with the provision of labour laws, rules, 

orders and notifications whether central or state or local as applicable to him or to 
this contract from time to time. These Acts/Rules include without limitation the 
followings. 

 
1. Contractor shall be solely responsible and shall fully comply with all the 

provisions of all the labour laws applicable such as the Minimum Wages Act, 
1948, Contract Labour (Regulation & Abolition) Act 1970, Factories Act, 1948, 
Payment of Bonus Act 1965, Employees Provident Fund and Miscellaneous 
Provision Act 1952, Industrial Dispute Act 1947, Workmen Compensation Act 
1923, Payment of Gratuity 1972, Interstate Migrant Workmen Act 1979, Equal 
Remuneration Act with Rules, Order and Notifications issued/made there under 
and as amended from time to time.  

 
2. All other Acts, Rules/Bye-Laws, Orders, Notifications etc. present or future 

applicable to the contractor from time to time for performing the contract job. 
2.1. The Contractor shall provide and be responsible for payment of Wages, Salaries, 

Bonus, Social charges, Insurance, Food, Accommodation, Transport, Medical 
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and Canteen facilities and other statutory privileges and facilities to his personnel 
as per law/rules/regulations and orders of the Central Government, State 
Government, Local Authorities or other authorities as are in force from time to 
time. All employees of the Contractor shall be employee of the Contractor.  

2.2. The contractor shall have a valid license obtained from Licensing Authority under 
the Contract Labour (Regulation & Abolition) Act,1970 as amended from time to 
time at the time of execution of the contract covering all his employees working 
at SLPP site and furnish the same failing which GIPCL may terminate the 
contract at its sole discretion.  

2.3. The Contractor shall at the time of execution of the contract have a EPF Code 
Number obtained from the Authorities concerned under the Employees Provident 
& Miscellaneous Provisions Act, 1952, as amended from time to time and remit 
contributions in respect of the employees employed by him at SLPP Site to the 
P.F office concerned every month failing which GIPCL will recover from the 
outstanding payment to the contractor from GIPCL.PF code of Gujarat region 
should be taken.  

2.4. The Contractor shall maintain all records/registers required to be maintained by 
him under various labour laws mentioned above and produce the same before 
the Statutory Authorities whenever required.  

2.5. The Contractor shall also submit periodical reports / returns to the various 
statutory authorities such as those under the Contract Labour (Regulation & 
Abolition) Act-1970, Employees Provident Fund Act, as amended from time to 
time, etc., under intimation to HR & Admn. Dept.  

2.6. The Contractor shall not pay less than the Minimum Wages notified by the 
Government from time to time to his employees of corresponding categories.  

2.7. The Contractor shall be responsible for payment of overtime wages to his 
workmen, if any, in case they are required to work beyond the prescribed hours 
under law as per applicable rates.  

2.8. The contractor shall take Workmen Compensation Insurance Policy for all his 
employees working at GIPCL. The contractor shall indemnify the company 
against any liability due to any work injury or accident to any of its employees.  

2.9. The Contractor shall in the event any of his workmen / employee sustains any 
injury or disablement due to an accident arising out of and in the course of his 
employment, provide necessary medical treatment and pay compensation as 
applicable, required under the Workmen’s Compensation Act, 1923 as amended 
from time to time.  

2.10. If any of the persons engaged by the Contractor misbehave with any of the 
officials or the Company or commit any misconduct with regard to the property of 
the Company or suffer from any serious communicable disease, the Contractor 
shall replace them immediately.  

2.11. The Contractor shall not engage / employ persons below the age of 18 years. 
Employment of women shall be strictly according to applicable laws.  

2.12. GIPCL will have right to deduct and disburse the claims of the individual / parties 
being a principal employer on any account whatsoever in relation to their 
employment with the contractor. The Security deposit will be released to the 
contractor at the end of the contractual tenure subject to an undertaking by the 
contractor that in the event any of his workmen or the heirs of workmen puts up a 
claim for recovery of money due to him from the contractor before the 
appropriate authority under the I.D.Act 1947 or under any other labour laws or for 
compensation under the Workmen’s Compensation Act, 1923 as amended from 
time to time and the appropriate authority has given a direction for making 
payment the contractor will meet the same or indemnify GIPCL if in the event 
GIPCL pays it as Principal Employer. 
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2.13. The contractor shall make payment of wages to his employees on fixed date 
within the period specified under the applicable Law, in presence of 
representative of the company. He will submit a true copy of wage sheet, 
attendance register and P.F. remitted challans on monthly basis to HR&A dept. 
for verification and record.  

2.14. The Contractor shall provide Safety items/kits to his employees such as safety 
shoes, goggle, ear plug, hand gloves, safety belt etc, if any, required under law.  

2.15. The contractor shall conduct pre-induction and periodic medical checkup of his 
workmen as per applicable laws.  

2.16. The contractor shall be solely responsible for any accident caused to his workers 
and should adhere to all rules / regulations as per labour laws of Government 
and other statutory laws as applicable.  

2.17. The contractor should register himself under the Contract Labour Act, Employee 
Compensation Act and PF Act, as amended from time to time (Code no. to be 
mentioned) and submit the copy of registration certificate and should possess 
the same from the date of commencement of work, failing which the contract is 
liable to be cancelled. The E.C. Policy copy should be submitted to the GIPCL 
before commencement of the work and Labour License should be obtained 
within one week from the date of issue of form-V. Contractor should apply for 
Form-V immediately after receipt of LOI. A copy of Labour License shall be 
submitted to GIPCL, HR & A Department.  

2.18. Contractor shall have to insure his workmen /supervisors etc. under Group 
Insurance scheme.  

2.19. The Contractor shall be responsible for compliance of all statutory rules, 
regulation, act enforced from time framed by the government such as Factory 
Act, Employee Compensation Act, payment of ‘Wages Act’, Minimum Wages 
Act’, Provident Fund Act, All Labour Laws Act, as amended from time to time in 
respect of employees engaged by him for the work and shall have to maintain 
necessary records. In case any amount becomes due to be payable by him to 
his employees or to the Government under the above rules, regulation, Acts, 
GIPCL reserves the right to recover the same from the running bill of the 
contract.  

2.20. Documentary evidence of deposit of PF paid shall have to be produced by the 
contractor along with the next bill.  

2.21. Records as per the provisions of various statutory Acts will have to be 
maintained by the contractor and submitted as and when required.  

2.22. All employees of contractor should maintain due discipline and respect local 
sentiments. GIPCL reserves the right to direct the contractor to remove any such 
person who does not comply with it.  

2.23. The list is indicative in nature and not an exhaustive one. Any 
amendment/alteration/Notifications or addition to the existing Law or a new 
statute shall automatically and immediately become applicable.  

2.24. All laws, rules, regulations, notifications, etc.  stated in this tender document shall 
be applicable as amended from time to time. Where applicable self-certified true 
copies of the required documents to be furnished, unless stated otherwise 
explicitly. 

 
b. LEGAL ASPECTS 

  

1. Contractor shall maintain all register required under the Labour Laws and make the 
payment as per the Minimum Wages Act, as amended from time to time to the 
workers employed by him/her. 
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2. Contractor shall obtain requisite license to carry out this contract under the 
provisions of Contract Labour Act, 1970, as amended from time to time and 
maintain necessary records and registers under the said Act. 

3. Contractor shall submit a copy of each of the registration certificates with respect to 
Employees Provident Fund and Employee Compensation Act, as amended from 
time to time within one week time, from the date of award of this contract. 

4. Contractor’s employees, agent or sub-agent shall not smoke or light anything within 
the premises of the GIPCL and carry match box / lighter or any other explosive and 
/or inflammable material inside the plant. 

5. Contractor shall abide by all the statutory rules and regulations like P.F, Labour 
Laws, as amended from time to time, etc. 

6. Contractor shall issue an appointment order to each casual labourer stating therein 
the nature of job to be performed by him/her and fix time for which the concerned 
labourers are likely to be deployed. Contractor shall also issue a temporary identity 
card specifying the period for which the labourer has been deployed. 

7. Contractor is fully liable for the persons engaged by him/her for above work; 
however, GIPCL reserves the right to deduct any amount legally justified towards 
any liability not fulfilled. 

8. Contractor shall indemnify GIPCL from any liabilities arising out of the employment 
of the manpower. 

9. If the contractor fails to complete the allocated job within specified time frame, 
GIPCL shall get the work done by third party at the risk and cost of contractor. 

  
10. PAYMENT OF WAGES 
 

Contractor shall be responsible for compliance of all statutory rules, regulation, act 
enforced from time framed by the government such as Factory Act, Employee 
Compensation Act, payment of ‘Wages Act’, Minimum Wages Act’, Provident Fund 
Act, Payment of Bonus Act, Labour Law Act, maternity benefit act, as amended 
from time to time in respect of employees engaged by him for the work and shall 
have to maintain necessary records.  
 
In case any amount becomes due to be payable by him/her to his 
employees/agencies or to the Government under the above rules, regulation, Acts, 
GIPCL reserves the right to recover the same from the running bill of the contract. 

 
11.      ACCIDENT TO WORKMEN 
  

Contractor shall be fully responsible for injury or death of any of your or third party 
workmen due  to any act omission / indiscretion on contractor part while 
undertaking the work and contractor shall fully abide by the statutory requirements 
of the employee's compensation act. GIPCL shall not be liable for any 
compensation due to accident, death or injury to any of contractor’s workmen or 
any third party due to negligence, act or omission on contractor part. 

 
12. LIGHTING 

 

Contractor shall arrange & provide sufficient General area lighting as well as work 
area specific lighting.  
 
Contractor shall also arrange DG set of required capacity for day to day work 
requirements and lighting requirements in case any power supply interruption from 
GIPCL. 
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13. NIGHT/SUNDAY/HOLIDAY SHIFT 
 
The contractor shall depute qualified and adequate resources in night 
shift/Sunday/holidays for any emergency job, which may come up at 
night/Sunday/holiday. 
 

14. SAFETY ASPECT 
 
 Contractor shall observe all the safety and security rules and regulation of the 

GIPCL which are at present in force and which may come into force during the 
pendency of the contract. Any violation of any rules and regulations will entail 
immediate termination of the contract. 

 
 When contractor moves his/her lifting tools and tackles to the plant area, required 

test certificates as per the Factories Act 1948, as amended from time to time and 
the state factories rules has to be submitted to safety Dept. Safety Dept. will check 
the certificates and if found okay, then only materials will be allowed to enter inside 
the plant. Material inward gate pass will be made only after certification from Safety 
Dept. Security Dept. will inform to Safety Dept., as & when such tools and tackles 
brought at the gate for making entry in the maintenance site. 

 
The contractor has to submit the list of required safety gears along with safety 
equipments available with him/her to safety Dept. Safety Dept. will check for 
quantity and quality of the safety gears and then allowed permission of work. Poor 
quality material will not be allowed to take inside the Plant. If quantity of required 
safety equipments is not satisfactory, contractor will not be allowed to carry out the 
work using such safety gears inside the Plant for the work. 

  
15. GENERAL SAFETY CLAUSES 

       
1. The Contractor shall observe and comply, with regard to his workmen working at the 

SLPP site, the safety norms as per the safety operating standards.  
2. The Contractor shall ensure that his workmen are informed and trained regarding the 

safety standards to be adopted while operating within the SLPP Plant & Mines 
premises and the Contractor shall brief them regarding the same and use of the 
Personal Protective Equipment (‘PPE’).  

3. The Contractor shall issue safety shoes and safety helmet of IS standard to all his 
workmen immediately on execution of the work and the contractor shall ensure that 
his workmen wears the protective equipments at all times during the work operation. 
Following brand of the safety shoes and helmet shall be issued to contract workmen. 
Contractor shall issue safety shoes every year.  
Helmet : 
Sr No. Model Company Specifications 

01. Tough Hat, HP-TH Sure Safety 
IS : 2925 – 1984, ANSI / ISEA 

Z89.1-2009 
02. V-Gard MSA 
03. PN 521 - Shelmet Karam 

Safety shoes : 
SR. No. Name of Manufacturer Model 

1 Acme Fabrik Plast Co. 
SSTEELE (Strom) – Double Density or 
TRIMAX(Adjacent) – Double Density 

2 Favourite Safety Products. Waves Nile D/D or FSP Nile DD 
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4. Other safety gears like ear plug, dust mask, hand gloves, safety goggles, gum boots, 
full body safety uniform and belts, safety net etc. shall be issued and used as per 
the job requirements. Safety helmet shall be of YELLOW COLOUR ONLY. 
Contractor will procure safety shoes & safety helmet from a reputed company with 
at least 12 months’ guarantee and shall produce the guarantee certificate and IS 
standard certificate to the safety department. Contractor should purchase safety 
shoes of reputed brands. Safety shoes will be issued every year. IS certificate and 
guarantee certificate must be obtained from the vendor and submitted to the Safety 
department. Safety shoes should be heat, water, oil and chemical resistant, having 
an anti-slippery sole of 15298- 2002 make.  

5.  It is the duty of contractor to ensure that his workmen are wearing required PPEs as 
per work requirement. Contractor should ensure that their workers are wearing 
Safety helmet, safety shoes, dust mask, goggles, ear plug etc. at all times when 
they are at work throughout the contract period. The contractor has to maintain the 
PPE issue registers with signature of workmen.  

6.  Contractor will reissue these PPEs in case of damage or misplacement of the same. 
Replacement shall be made immediately.  

7.  The contractor shall be responsible for providing first aid or emergency medical help 
and treatment to his workmen in the event of any accident or injury.  

8.  If it is observed that contractor is not issuing required PPEs timely and that of 
required quality, GIPCL will issue the required PPEs to contract workers and back 
charge the same with 25% overhead charges of GIPCL, including GST.  

9.  All lifting tools and tackles shall be duly certified by competent person in conformity 
with the statutory requirements and certificate in form no. 10 as per rule 60 of 
Gujarat Factories Rules, 1963 and section 29 of the Factories Act, 1948, as 
amended from time to time shall be submitted every year before using such tools 
and tackles. In case of purchase of new lifting tools and tackles, form no. 10 as per 
the said rules shall be submitted before they are taken into use. All lifting tools and 
tackles shall be of reputed make having International manufacturing standard and 
shall be maintained in proper and workable condition.  

10. The Contractor shall nominate one Safety Officer with required qualification for 
supervising the daily job/ shutdown jobs for observing and maintaining the safety 
aspects at site. He is solely responsible for any safety measures during 
maintenance work. He has to ensure that all the workmen working at site are 
equipped with essential PPE’s and proper safety arrangement is made at the SLPP 
site.  

11. After mobilization of any tools & tackles to site, which includes chain pulley blocks, 
D-shackles, wire ropes, winch machines, Mobile crane, Hydra etc. shall be offered 
for inspection with all above statutory test certificate before using at site for any 
work. They should use all tools and tackles only after certification by GIPCL 
representative/safety officer.  

12. When working at height, working on ceiling or roof covered with fragile materials, 
full body harness safety belt, ladders and crawling boards, fall arrester, etc. shall be 
used to prevent accident. Further, during working on height, contractor should 
arrange proper scaffolding of still pipes, safety net, full body safety belt, fall arrestor 
system etc. Advice and instructions of engineer in charge/ safety in charge shall be 
strictly complied with in this regard. All necessary safety precautions shall be taken 
by the contractor to prevent accident and personnel injuries while working on 
height.  

13.  Flash back arrestors made of reputed manufacturer shall be provided on cutting 
torch, on DA cylinders and on O2 cylinder. Cylinder caps also required for handling 
the cylinders at the work at height area. Gas cylinders shall be transferred through 
gas cylinder trolley only with cylinder cap and stored up right (vertical) position only. 
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All gas cylinders shall be hydro tested / certified as per gas cylinder rules 2004. Gas 
cylinders shall be stored, handled as per gas cylinder rules 2004.  

14.  All vehicles shall be operated by licensed drivers only. All vehicles’ PUC to be 
tested as per Government approved RTO guidelines. All Vehicles must be parked 
in Parking space designated by GIPCL. If any vehicle is found inside the plant 
premises other than the parking area such vehicles shall be handed over to 
Security dept. and their entry shall be cancelled for movement inside the plant 
premises with immediate effect.  

15. All electrical equipment shall be in good condition and free from any defect. 
Electrical tools & equipments i.e. welding machine, grinding and drill machine etc. 
may be checked by the electrical engineer of the contractors regularly, every six 
month at least and report to be submitted to concerned HOD and safety depts.  

16.  During hot work, contractor will use fire curtains like asbestos sheets or fire blankets 
to prevent falling and spreading of sparks and hot material on and around the work 
area. Contractor will procure and use such items. ELCB / RCCB shall be provided 
with rating of 9-30 milli amperes on welding machine and all portable power tools.  

17. The contractor shall fill – up Incident notification form (S-I), Incident Investigation 
form (S-II) and near miss report within time limit as specified in forms, if any 
accident, Incident, near miss occurred while working at SLPP site.  

18.  Major AMC / ARC contractor (Where the man power strength is more than 50 and 
above) should appoint / nominate one qualified safety officer and he shall be 
responsible for addressing all the safety related aspects of execution of contract 
jobs and he will in close co ordination with safety officer of SLPP and attend all 
safety related meeting such as safety committee, on job safety training etc. Where 
the contractual man power is less than 50, the site incharge of the contractor will 
act as a safety officer and he will perform all the duties of safety officer as 
mentioned above.  

19.  No loose connection / joints allowed in electrical cables during performance of any 
kind of job.  

20. Safety shoes to be issued to female employees also.   
21. All the vehicles shall be fit as per RTO guidelines and valid fitness certificate is 

required as per RTO guidelines.   
22. The Contractor’s nominated safety officer shall be imparted regular on-job safety 

training like tool-box talk etc. and submit a record of such training in safety dept, 
respective dept and HR&A dept. 

23. The Contractor shall comply all the new requirements related with safety as 
informed by the HOD / Safety department from time to time.  

24.  Penalty to be imposed for Violation of safety norms is proposed as follows:-   
       

The Contractor & Contract workmen shall strictly adhere to Safety standards / 
Guidelines as per practices. The list provided below is an indicative list to explain 
the principles behind safety practice.  

 
If the contract workmen fail to comply with safety standards as per category A, B & C 
below, penalty shall be levied on the contractor as per the table mentioned below: 
 

Category Classification Examples / Cases Penalty 

     A PPEs Related  Working without helmet, shoes, 
safety belt, gloves etc. 

Rs.100 /- per instant. 
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    B WI Related 
 

 
 

Failure to adhere to HSE 
guidelines/plans, careless 
attitude in material handling,  
Machine being used with 
damaged machine guard, 
unsafe electrical work - 
workout plug top/improper 
electrical joints/cables lying 
on ground, electrical 
equipment working without 
proper earthing, machine 
being used without machine 
guard, Welding machine 
without ELCB / RCCB of 
proper rating, Gas cylinder 
without test certificate, 
Cylinder cap, NRV / Flash 
back arrester, Cylinder trolley 
etc. 

 
 Rs.500 /- per 

instant.  
 
 

 After three 
incidence, 
Per incidence 
Rs.2500/-  
 
 

 Continuous 
unsafe acts 
will disqualify 
the contractor 
from further 
participation 
in tender 
of/contract 
with GIPCL-
SLPP.  

  

Unsafe working practices at 
height more than 3 meters 

Working without permit or 
non-compliance with permit 
conditions like hot work, 
height work etc. as 
applicable, lifting tools and 
tackles being used without 
third party inspection 
certificates in form no. 9/10 
as per Factories Act – 1948 
etc.. 

C Unsafe 
Practices 

 
 

Breach of safe practices by a 
particular person repeatedly 
for three times. 

Suspend the entry 
gate pass for one 
week.  
 
After two suspensions 
his gate pass will be 
cancelled. 

 
Penalty so levied against the contractors and company employees will be used during the 
observation of National Safety Day. 
 
The contractor, workmen following good safety practices in their work area 
continuously will be rewarded / honored on National safety day. 
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15.1 GENERAL ELECTRICAL SAFETY RULES & REGULATIONS 
 

Electrical safety  
 

a. All the electrical apparatus including welding machine (either 3-phase or single 
phase) should be provided with Earth Leakage Circuit Breaker 
(ELCB/RCCB/RCBO) of 30mA rating.  

b. Bidder/Contractor should ensure periodic checking of ELCB provided in their 
electrical apparatus. 

c. Bidder/Contractor should ensure that there should not be any joint in the power 
supply cable of any machine. All cables should be in good condition with no bare 
insulation or frayed wires  

d. Any power supply switchboard/extension boards brought by Bidder/Contractor 
should have ELCB of 30mA rating and it should have sockets along with 3-pin plug.  

e. Any type of cable brought by Bidder/Contractor should not have any joint and 
should be of sufficient capacity for the respective job. 

f. Bidder/Contractor to bring their own 24V rating portable hand lamps along with 
cable of (apparatus should be having 230V / 24V transformer) for the temporary 
lighting arrangement required at site for the respective jobs. 

g. Bidder/Contractor should bring sufficient quantity no. of temporary light fixtures 
(230V or 24 V as per requirement of job/contract), extension boards, cables to draw 
supply from nearest power point. 

h. Hand-held and portable machines shall be equipped with a built-in switch to switch 
off power in case of emergency 

i. Bidder/Contractor to ensure healthiness of their electrical equipment whenever 
brought to GIPCL site and get them tested / verified by GIPCL Electrical 
Department representatives before start using. 

j. Bidder/Contractor to ensure - All portable electric apparatus shall be regularly 
examined, tested and maintained to ensure that the apparatus and leads are in 
good order. 

k. Only three-core cable shall be used for single phase operated tools with the third 
core connected to earth. 

l. Ensure that all metallic portable appliances are provided with 3 pin plug and socket 
connections with third pin be connected to the ground terminal where ever possible. 
Also, the metal work of the apparatus is effectively earthed. 

m. All cables and connections should be sound and of adequate capacity and properly 
insulated while using any welding machine and other power connections. 

n. The earthing arrangements should be properly made with earthing clamps or a 
bolted terminal while using any welding machine 

o. Electric holders when not in use, should be placed on an insulated hook or the 
holders should be fully insulated while using any welding machine 

p. Whenever the welder stops or leaves work for any appreciable time, the power 
supply to welding machine shall be effectively disconnected while using any 
welding machine 

q. GIPCL will provide either single phase OR 3-phase 3 wire power supply from the 
nearby point at job site. Bidder/Contractor to supply the required cable between 
GIPCL power supply point to equipment brought by Bidder/Contractor for the 
specified job. Further, if Bidder’s/Contractor’s equipment requires 3-ph 4 wire 
supply then they should derive 3-ph 4 wire supply from GIPCL 3-ph 3 wire supply 
system by incorporating sufficient capacity transformer. Like for hydro jet cleaning 
system, mixer machine, induction heating machine, SR machine etc., GIPCL will 
provide 3-ph 3 wire power supply. 
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r. Cable between welding machine to GIPCL power supply point should have cable 
TOP plug towards GIPCL power supply point of Make BALS having rating as 63 
Amp. 

 
Contractors not following above electrical safety points at any point of time are liable to 
penalty and their machine/ apparatus shall be seized by GIPCL. 
  
16. REJECTION OF WORK 

 
If, as a result of inspection, examination or testing, the GIPCL’s 
Representative/Engineer decides that any materials, work or workmanship is 
defective or otherwise not in accordance with the Contract, the GIPCL/Engineer/ 
GIPCL’s Representative may reject such plant, materials, work or workmanship and 
shall notify the CONTRACTOR promptly, stating his reasons. The CONTRACTOR 
shall then promptly make good the defect and ensure that the rejected item 
complies with the Contract. If Contractor failed to rectify the rejected work or 
workmanship, GIPCL/Engineer reserves the right to deduct or withhold amount 
against rejected work or Workmanship. CONTRACTOR shall not entitle for any 
claim or release of hold payment until rectify the defect up to satisfactory of GIPCL. 
If Contractor failed to rectify any such defective work or workmanship, GIPCL 
reserve the right to rectify at risk and cost of the CONTRACTOR and deducted by 
the GIPCL from any amount due, or to become due, to the CONTRACTOR’s dues. 

  
If the GIPCL’s Engr./Representative requires such materials, work or workmanship 
to be retested, the tests shall be repeated under the same terms and conditions. If 
such rejection  and retesting cause the GIPCL additional costs for the traveling and 
lodging costs of GIPCL/Engineer’s personal for attending the retest, such costs 
shall be recoverable from the CONTRACTOR by the GIPCL and may be deducted 
by the GIPCL from any amount due, or to become due, to the CONTRACTOR. 
 

17. GENERAL TERMS AND CONDITIONS 
 

a. All tools & tackles, labours, supervisors, materials, consumable items, equipments, 
etc… to execute the contract are in the scope of the contractor. The contractor 
should ensure that tools & equipments are in healthy condition. 

b. The decision of the Engineer-in-charge shall be final and binding on the contractor 
for defining the terms and condition included in this contract. 

c. If the work is not found satisfactory, Engineer-in-charge reserves the right to take 
suitable action. 

d. Contractor shall depute full time independent experienced site-in-charge and 
independent site supervisors/Engineer at site. They shall co-ordinate with GIPCL 
engineer and shall bear overall responsibility of contract including taking daily work 
instructions, work permits, gate-pass, site executions, maintaining records of work, 
material, inward challans, material & manpower gate-pass, joint measurement 
recording, billing etc... Such person shall function from site office of contractor at 
SLPP.  

e. Contractor shall also nominate one safety supervisor at site and shall submit 
nomination of safety supervisor in writing before commencement of contract. Safety 
supervisor shall arrange small safety talk on every day morning or whenever 
required with all workers working under this contract. He shall coordinate with 
concern Engineer-in-charge on daily basis and report daily observations, tool-box 
talk records etc. The work shall not be allowed without deploying/nominating safety 
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supervisor and a penalty equal to Rs.1,000/- per day absent of nominated safety 
supervisor shall be levied from Contractor.  

f. Contractor shall strictly follow the existing work permit system of the GIPCL and any 
future revisions.  

g. The contractor has to take EC insurance policy for their workmen. The contractor 
has to submit labour license (if applicable) and PF account number to the Engineer-
in-charge before start the work. 

h. The contractor has to do the job timely. GIPCL shall not compromise in delay. In 
case of delay of work without any valid reason, the GIPCL reserves the rights to 
carry out the work by deploying other agencies at the risk & cost of contractor with 
additional 10% overhead charges.  

i. Contractor shall mobilize the resources as per need within the period of four hours. 
If the contractor fails to mobilize sufficient resources to complete the job in time, 
GIPCL will execute the job through other agency at the risk and cost of the 
contractor with additional 10% overhead charges including GST. 

j. Contractor should mobilize all resources / initiate the scope of works for efficient & 
smooth execution of contract within seven to fifteen days from the date of issue of 
Letter of Intent/Work Order. 

k. The prices quoted shall remain firm till completion of the contract and any agreed 
extensions thereafter and shall not be subject to any escalation, idle charges for 
labour, machinery, overhead expenses etc… due to any reason whatsoever. No 
price escalation / idle charges shall be entertained due to delay in work on 
unavailability of work front, any changes / modification / alteration of plan, non-issue 
of work permit, holding of work permit for any reason, unavailability of contractor’s 
supervisor/Engineer, unavailability of contractor’s safety supervisor, violation of 
safety rules, unsafe act by any of contractor’s worker, negligence & ignorance of 
safety & quality instructions of GIPCL Engineer-in-charge or any other reason 
whatsoever. 

l. Contractor must fulfill all the safety regulations and to take safety measures to avoid 
hazards. Contractor shall arrange all standard adequate healthy safety PPEs like 
but not limited to approved quality safety shoes & safety helmets, standard dust 
masks, safety goggles, safety hand gloves, safety belts, fall arrestors, other 
required safety tools, etc… as required and shall use exclusively under this contract 
for all the time during working at specified locations failing which, the Engineer-in-
charge may hold the work and will take necessary action including penalty as 
decided. If the contractor repeatedly violates safety rules/regulations (more than 
three successive incidents), Engineer-in-charge may take necessary action against 
the contractor, including appropriate financial penalty (Maximum of Rs.1,000/- per 
incident per man-day and as per above clause no. 15) and/or termination of 
contract. 

m. One or more jobs may be required to be done simultaneously and contractor shall 
mobilize additional resources accordingly. 

n. Timely completion of all jobs and works shall be the essence of this Contract. 
Contractor should closely monitor each activities and complete the jobs as per the 
time given by and under the supervision of the Engineer-in-charge and shall ensure 
that sufficient manpower is deployed for the same. 

o. The contractor has to complete the works as per the planning schedule and their 
respective supervisor has to interact with Engineer-in-Charge for PTW (Permit to 
work), work instruction, Return of permit. 

p. The contractor has to submit daily reports / information of work carried out with 
details of available manpower, equipments / material etc… as directed by Engineer-
in-charge. 
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q. Any job other than the listed jobs in work order shall be executed by the contractor 
on instruction from GIPCL and payment shall be made to the contractor on 
respective item rate only. 

r. The Government of India has enacted the Micro, Small and Medium Enterprises 
Development Act, 2006 (the “Act”) and the Act has come into force from October 2, 
2006. The Bidder shall confirm whether your organization is registered under the 
Micro, Small and Medium Enterprises Development Act, 2006, as amended from 
time to time. If your organization is registered under the Act, please specify the 
category i.e., Micro Enterprise, Small Enterprise or Medium Enterprise under which 
it is registered and kindly attach a copy of your registration certificate.   

s. The Bidder shall provide details of registration along with copy of the registration 
certificate issued by the District Industries Centre/Department of Industries, etc of 
the respective State Government. It is to be noted that large scale industries and 
trading firms have been excluded from the purview of the Act. 

t. GIPCL is an ISO 9001-2015 (Quality), ISO 14001-2015 (Environment), 45001-2018 
(OH&S) and 50001-2018 (EnMS) certified company, and GIPCL gives extreme 
importance to maintain these global standards. Contractor shall be required to 
observe these standards as amended time to time while working with GIPCL. 
Contractor should ensure that his workmen/labour work in accordance with them. 

 
18. CONTRACTOR’S SUPERVISION 
 

The contractor shall, during the whole time the work is in progress, employ a 
qualified experienced site-in-charge of the works with adequate experience in 
handing of jobs of this nature and with the prior approval of the GIPCL / 
ENGINEER. Such in-charge shall be constantly in attendance at the site during 
working hours. During CONTRACTOR’S supervisory engineer absence during 
working hours, if unavoidable, and also beyond working hours, when it may be 
necessary to give directions, orders may be given by the ENGINEER / GIPCL and 
shall be received and obeyed by the CONTRACTOR’S superintendent or Foreman 
who may have charge of the particular part of the work in reference to which orders 
are given. If requested to do so, the ENGINEER /GIPCL shall confirm such orders 
in writing. Any directions, instructions or notices given by the ENGINEER / GIPCL 
to him, shall be deemed to have been given to the CONTRACTOR. The 
representative of the CONTRACTOR shall have all necessary powers to receive 
materials from the GIPCL, issue valid receipts for the same, engage labour or 
purchase materials and proceed with the work as required for speedy execution. 
 
None of the CONTRACTOR’S Superintendents, engineers, supervisors or labour 
should be withdrawn from the work without due notice being given to the GIPCL / 
ENGINEER; further no such withdrawals shall be made if in the opinion of the 
GIPCL / ENGINEER such  withdrawals will jeopardize the required pace of 
progress / successful completion of  the work. 
 
The CONTRACTOR shall employ in or about execution of the work only such 
persons as area careful, skilled and experienced in their respective trades, and the 
GIPCL shall be at liberty to object to and require the CONTRACTOR to remove any 
person employed by the CONTRACTOR in or about execution of works who in the 
opinion of the ENGINEER misconducts himself or is incompetent or negligent in the 
proper performance of his duties and all such persons shall not again be employed 
upon the works without the prior permission of the GIPCL. Neither the 
CONTRACTOR and the PURCHASER nor the ENGINEER shall hire or employ any 
employee of the other party except by mutual consent. 
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19. CONTRACTOR TO REMOVE ALL OFFENSIVE MATTER IMMEDIATELY AND 
CLEAN-UP 

 
All loose materials, wastage, packing materials, empty paint drums, cut pieces or 
other matter of an offensive nature shall not be deposited on the surface, but shall 
at once be carted away by the CONTRACTOR to some pit or place provided by him 
away from the site of work and approved by local authorities. 

 
As a part of the work included in this contract, the CONTRACTOR shall completely 
remove and satisfactorily dispose of all temporary works & remove scaffolding 
materials to the extent directed. He shall tear down and dispose of all temporary 
works, shall remove or grade, to the extent directed, all plant and equipment, shall 
satisfactorily dispose off all rubbish resulting from the operations under this contract 
and shall do all work necessary to restore the territory embraced within the site of 
his operations to at least as good order and conditions as at the beginning of the 
work under this contract. 
 

20. FACILITIES TO BE PROVIDED BY GIPCL 
 

A. The Company shall provide the following facilities to the Contractor at the site:  
 

a. Electricity & water at nearest available one point as available. Further 
distribution to be done by contractor at their cost.  

b. Quarter/room & food for supervisors/engineers on chargeable basis in GIPCL’s 
township as available. Food on chargeable basis at GIPCL’s Industrial 
Canteen as available. If not available, contractor to make his own arrangement 
for lodging and boarding locally or as appropriate at his cost.  

c. Workshop facility as available at site only. However, contractor may visit the 
workshop to ensure the existing facility. For the facilities other than available, 
contractor has to carry out the job outside at their own cost. 

d. Space for contractor’s office & store as decided by GIPCL based on 
availability.   

e. First aid facilities as available on chargeable basis. If not available contractor to 
make his own arrangement for the same locally or as appropriate at his cost.  

 
Apart from the above, no other facilities shall be provided by GIPCL.  
   
B.   GIPCL shall also conduct an orientation program appraising the workmen 

regarding the safety norms and measures to be observed during work 
operations at the plant site.  

 
21. WORK CERTIFICATION 
 

a. The work to be performed being a specialized nature, the contractor should be 
fully conversant with modern practices and should be able to carry out works 
independently of large thermal power plant. The contractor shall therefore be 
required to engage qualified/ experienced personnel to undertake the work as 
per specifications and requirement.  

b. Contractor should maintain one computer with printer for keeping daily records 
and maintain the data.  

c. All the work measurements shall be jointly recorded in a measurement 
sheet/register/relevant documents by the contractor / authorized representative 
of the contractor and the Engineer-in-charge.  
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d. The measurements shall be clearly written indicating date of measurement, 
location, reference to drawings, if any and jointly signed.  

e. The Contractor shall be required to furnish satisfactory job completion report to 
GIPCL. The submission of report should be on daily basis for executed works. 
The monthly bill payment shall be released based on the certified reports of the 
works.  

f. Inspection of work will be done by Engineer in Charge or his authorized 
representative. If the work is not found satisfactory engineer in charge reserves 
the right to take suitable action and shall be binding to the contractor.  

 
22.  FORCE MAJEURE 
 

The performance of the obligations herein contemplated may be suspended without 
incurring the penalty in the event of the subsistence of Force Majeure conditions. If 
a Force Majeure situation arises, the affected Party shall promptly notify the other 
Party in writing of such conditions and the performance shall be suspended as per 
mutual agreement.  
 
For the purposes of this clause, ‘Force Majeure’ means an event beyond the control 
of the Party and not foreseeable by the Party and shall include events of floods, 
explosions, riots, wars, hurricane, epidemics, any other Act of God, quarantine 
restrictions, terrorism, government actions and provided always that such acts 
result in the impossibility of the further performance of the contract. 

 
23.  INDEMNITY 
 

The Contractor shall indemnify and keep harmless GIPCL from and against all 
actions, proceedings, claims, demands, losses, costs, damages and expenses 
whatsoever which may be brought against or suffered by GIPCL which it may 
sustain, pay or incur as a result of or in connection with the performance/ purported 
performance/ non-performance of the contract by the Contractor. In case, in any 
litigation pertaining to labour employed through contractor if any direction or order is 
issued by court at any point of time the contractor shall comply with and implement 
such direction or order whether passed at the time of award of contract or during 
the pendency of contract.  
 
Further, the Contractor shall indemnify the GIPCL against all consequences arising 
and affecting GIPCL owing to the compliance of the orders by the Contractor. 
 

24. GOVERNING LAW AND JURISDICTION 
 

This tender document and contract shall be governed by the laws of India and the 
Courts at Surat shall have jurisdiction regarding the same. 
 

25. Where any portion of the General Condition of Contract is repugnant to or at 
variance with any provisions of the Special Condition of Contract, then unless a 
different intention appears, the provision of the Special Conditions of Contract shall 
prevail to the extent of such repugnancy or variance. 
 

******** 
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SECTION-D 
SPECIAL CONDITIONS OF CONTRACT 

 
1. DETAIL SCOPE OF WORK 
 

The scope of work includes the Turnkey contract for Design, Engineering, Supply & 
Procurement, preparation of erection drawings, manufacture, fabrication, 
transportation, erection, and alignment of the Pre-fabricated structure with PUF 
(Polyurethane Foam) Panels for the construction of the Labour Colony/Camp at 
Surat Lignite Power Plant, Village: Nani Naroli, Dist. Surat. The work shall be 
executed in accordance with the relevant and latest applicable Indian standard 
codes, rules, ordinances, and regulations. The overall design and engineering of the 
plant shall be based on the latest available technology. 
 
The scope of the Contractor shall be deemed to include all such items which, 
although not specifically mentioned in the Bid documents and/or Contractor 
proposal, are necessary to make the “Pre-fabricated Labour Colony/Camp” complete 
in all respects for its safe, reliable, and trouble-free use. The scope of supply and 
work includes all design, engineering, approval of design and drawings from 
GIPCL/consultant, preparation and approval of fabrication drawings from 
GIPCL/Consultant, procurement, fabrication, manufacture and supply of materials, 
testing at manufacturer’s works, inspection, testing at works, packing and 
forwarding, transportation, receipt, unloading, and storage at site (both indoor and 
outdoor), security, permits, licenses, insurance, erection, alignment, testing, and 
handing over of the Pre-Engineered Building for Labour Camp/Colony with 
associated equipment, manpower, tools, tackles, consumables, and materials on a 
Turnkey basis at Surat Lignite Power Plant, Village: Nani Naroli, Dist. Surat. 

 
The scope of work generally includes all activities such as detailed design 
engineering, preparation of draft drawings, and, upon approval by GIPCL, the 
preparation and submission of construction drawings for the necessary civil layout at 
plinth and finished floor levels. This also includes drawings for structural works, PUF 
panel installation, roofing, doors, windows, partitions, and other installations, all in 
accordance with the concept layout plan provided as bid drawings in this tender 
inquiry for the construction of the new Labour Colony. The room requirements are 
detailed below. 
 
The detailed scope of work, in accordance with this specification, is elaborated as 
follows: 

 
1.1 Design & Engineering:  

The Contractor shall be responsible for the complete detailed design and engineering of 
the Pre-Engineered Building (PEB) structure for the Labour Camp/Colony as per the sizes 
and layouts indicated in the bid drawings. The design shall comprehensively consider all 
applicable loads, including dead loads, live loads, wind loads, seismic loads (if applicable), 
thermal loads, and any other relevant forces in accordance with the latest applicable Indian 
Standards, codes, rules, ordinances, and regulations. 

Design and analysis shall be carried out using the latest licensed version of STAAD Pro 
software or equivalent, employing 3D modeling techniques to ensure accurate and reliable 
structural performance.  
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The Contractor shall prepare and submit the PEB structural design drawings and related 
design documentation to OWNER/Consultants for review and approval prior to 
commencement of fabrication and erection. All OWNER/Consultant comments and 
observations must be incorporated and approved before proceeding. 

The design shall strictly comply with relevant Indian Standards including but not limited to: 

 IS 800 (General Construction in Steel) 
 IS 875 Parts 1 to 5 (Loads – Dead, Live, Wind, Seismic, Thermal) 
 IS 13920 (Ductile Detailing of Reinforced Concrete Structures) 
 IS 456 (Plain and Reinforced Concrete) 
 Any other applicable standards and regulations 

The basic wind speed for the Surat region shall be considered as 180 kmph (Zone-B) as 
per IS 875 (Part 3). The Contractor shall perform all necessary structural design 
calculations, analysis, and checks in line with this requirement. 

The Labour Camp shall be divided into three wings with the following room configurations 
and dimensions: 

 “A” Wing: 4 rooms, each measuring 12 m x 8 m (center-to-center), minimum clear 
height 3 m, with a gable roof slope of 1:10. 

 “B” Wing: 5 rooms, each measuring 6 m x 8 m (center-to-center), minimum clear 
height 3 m, with a gable roof slope of 1:10. 

 “C” Wing: 7 rooms; 6 rooms measuring 6 m x 8 m (center-to-center) and 1 room 
measuring 12 m x 8 m (center-to-center), all with minimum clear height 3 m and a 
gable roof slope of 1:10. 

The Contractor shall also prepare detailed structural design inputs necessary for 
foundation design and provide clear interfaces with civil and architectural works. 

Third-Party Vetting: 

OWNER reserves the right to appoint an independent third-party consultant (such as 
IIT/NIT or equivalent) to vet the design submissions. The Contractor shall fully cooperate 
and incorporate all recommendations, changes, or corrections suggested by the third-party 
reviewer without any additional cost to the OWNER. The Contractor shall factor this 
requirement into their bid price and schedule accordingly. 

1.2 Submission of Documents and Drawings 

The Contractor shall submit the following documents, drawings, design data, and 
engineering information to GIPCL or its authorized representative for review and approval 
in two hard copies and one soft copy as per the project schedule: 

 General Arrangement (GA) drawings of the entire PEB Labour Camp/Colony 
structure, including PUF (Polyurethane Foam) Panels for roofing and cladding, 
doors, windows, expansion joints, and other associated works. 

 Design basis report along with applicable standards and codes. 
 Detailed design calculations and supporting sheets. 
 Structural design inputs and moment details required for civil foundation drawings. 
 Detailed shop fabrication drawings. 
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 Quality assurance plans (QAP) and field quality plans (FQP). 
 Test reports covering type tests, acceptance tests, and routine tests. 
 Bill of Quantities (BOQ) based on approved construction / fabrication drawings for 

the purpose of release of payments in line with payment terms. 
 As-built drawings/documents and deviation lists from the approved “Good for 

Construction” drawings. 

1.3 Preparation of Shop Drawings 

Upon approval of the design drawings, the Contractor shall prepare detailed shop drawings 
and submit them to the client/consultant for approval prior to fabrication. 

1.4 Use of Bid Drawings 

Bid drawings are provided for preliminary reference only. The Contractor shall execute the 
work strictly as per the approved design methodology and approved design drawings. No 
claims shall be entertained for any variations between bid drawings and the approved 
design drawings. 

1.5 Procurement of Materials 

The Contractor shall procure all materials only after receiving approval from GIPCL, 
ensuring compliance with detailed specifications and approved drawings. 

1.6 Fabrication and Manufacturing 

Fabrication and manufacturing of all structural members of the PEB structure shall be 
carried out at the fabrication yard. This includes inspection and testing of raw materials, 
shop painting and coating of fabricated members, final inspection and testing after 
fabrication, all subject to approval by OWNER/Consultant. 

1.7 Supply and Transportation 

The Contractor shall be responsible for proper packing, forwarding, loading, transportation 
from the manufacturer’s works to the site, receipt, unloading, forwarding, and storage (both 
indoor and outdoor). This also includes coordination with statutory authorities for all 
necessary approvals and ensuring proper and safe storage of all supplied materials at the 
site. 

1.8 Site Mobilization and Manpower 

The Contractor shall deploy qualified & suitable manpower, provide all necessary 
consumables, and mobilize all required materials, equipment, machinery, tools, tackles, 
and testing instruments at the site. This includes complete arrangements for erection, 
alignment, and final handing over of the Pre-fabricated structure with PUF Panels within 
the stipulated schedule. 

1.9 Erection and Alignment 

Erection and alignment of the PEB structure shall be carried out strictly as per the 
approved drawings and technical specifications, employing safe and suitable methods. 
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1.10 Painting 

The Contractor shall supply approved quality paint materials and apply final painting to the 
PEB structure members with thickness above 2.0 mm using approved methods and as per 
the detailed technical specifications and instructions of the Engineer-in-Charge. 

1.11 Supply of PUF Panels and Fixings 
 

The Contractor shall provide OWNER/Consultant-approved make and quality PUF Panels 
for roofing & cladding, along with approved quality bolts/hooks required for fixing the 
sheets. 

 
1.12 Monkey/Cage Ladder 

The Contractor shall provide, supply, erect, align, and paint/coating two (2) Monkey/Cage 
ladders from ground level up to the rooftop as per specifications. 

1.13 Gutter and Rainwater Pipes 

The Contractor shall provide, supply, and erect gutters and rainwater pipes as per detailed 
specifications, approved drawings, and instructions from the Engineer-in-Charge. 

1.14 Foundation Bolts 

Supply of foundation bolts 8.8 grade medium carbon steel, approximate tensile strength 
800 MPa, Yield strength at least 640 MPa of approved make with hot-dip galvanizing of 
minimum 275 GSM shall be as per approved design drawings and specifications. 

1.15 Miscellaneous Approvals and Works 

All approvals, equipment, items and works not specifically mentioned but required for 
completion, safe and efficient fabrication, erection, alignment, and guaranteed performance 
of the Labour Camp/Colony are included within the Contractor’s scope. 

1.16 Insurance 

The Contractor shall provide adequate insurance coverage during execution until 
completion of the entire scope of works, covering all risks associated with the awarded 
PEB Labour Camp/Colony works to indemnify the OWNER/employer. 

1.17 Safety 

The Contractor shall ensure safety of all manpower, plant, and equipment during the 
execution period in compliance with applicable safety regulations. 

1.18 Housekeeping 

The Contractor shall maintain proper housekeeping and cleanliness throughout the site 
during execution. 
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1.19 Reporting 

The Contractor shall submit daily, monthly, and yearly progress reports to GIPCL as 
required. 

1.20 Structural Stability Certificate 

A structural stability certificate signed and stamped by a Government-authorized 
Registered Structural Designer (with valid renewed license number) shall be provided 
along with the completion certificate. 

1.21 Handover 

The PEB structure shall be handed over only after joint inspection and acceptance by 
OWNER/Consultants. 

All items, materials (except electrification & electric fixtures), activities, and services 
which may not be explicitly mentioned in this document but are essential for the 
successful and complete execution of the work—including but not limited to supply, 
fabrication, manufacturing, erection, alignment, testing, and commissioning of the 
Pre-Engineered Building (PEB) structure for the Labour Camp/Colony—shall be 
deemed to be included within the scope of this contract. This includes all work 
necessary to ensure safe, stable, and efficient structural performance in 
accordance with the specifications, applicable codes, and standards. 

The detailed scope of work shall be read in conjunction with the Technical 
Specifications, Approved Drawings, and other related documents forming part of 
this tender. 

All ancillary and miscellaneous works required to ensure complete 
functionality and satisfactory performance of the facility, whether 
specifically listed or implied, shall be considered to be included in the 
bidder’s quoted price. 

 
2. Briefly, the nature of work involves the following: 

2.1 Design Engineering for Labour Camp having size as per Bid 
drawing considering all below mentioned details. 

 
 The Contractor shall provide his design basis/methodology to the Owner for the 

design of labour camp which will contain the design basis, loading considered, 
type of framing, structural detailing and erection details of the labour camp. The 
contractor will proceed for the design after obtaining the approval for the design 
methodology. The superstructure of the labour camp shall be designed to resist 
the wind forces as well as earthquake forces as applicable Indian Standard 
Codes. 

 The contractor shall carry out the detail design of Pre-engineering structure of 
labour camp based on approved design basis/methodology and submit OWNER 
for approval. However, the minimum thickness of the structure member shall not 
be less than 03 mm. 
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 The labour camp will be provided with the wall panels made up of 50mm thick 
composite Double skin PUF (Polyurethane Foam) Insulated Sandwich Wall 
Panel between Pre-Painted Galvanized Iron Sheet. The panels shall be made of 
micro ribbing Pre-Painted Galvanized Iron Sheet on both sides with 50mm thick 
layer of PU foam of density of 35±2 kg/m3 as insulation. The wall panels will 
have tongue groove arrangement. 0.40mm thick Pre-Painted Galvanized Iron 
Sheet shall have minimum coating of 4-5micron epoxy primer and 25micron 
polyester top coat on the finish surface and 7-8micron primer alkyl base on 
reverse. The PPGI sheet shall have plastic protective guard film of minimum 25 
microns to avoid scratches during transportation& installation. Colour RAL 5012 
- Blue. 

 Design drawings shall be prepared by Contractor and all drawings so prepared 
shall be furnished to the OWNER /ENGINEER for approval. These design 
drawings prepared by the Contractor will show all the, levels, forces on 
members where shall necessary, size and orientation of each member, 
location/size of openings.  Labour camp structures shall be designed as per 
latest relevant Indian Standard codes. The Contractor shall proceed with the 
design after obtaining the approval for the design methodology. 

 The OWNER/ENGINEER reserves the right to make changes. Revisions to 
drawings, even after release for preparation of shop drawings, are very likely to 
be made to reflect additional data/details received and updated requirements. 

 The Structures shall be designed for the most critical case considering Ultimate 
Limit state. The limit state of serviceability shall be checked as per IS 800-2007. 
The various loads combinations shall be considered as per Indian Standard 
code. The deflection criteria in general shall be governed by the limits specified 
in IS 800-2007. 
 
The following Design Loads shall be considered for this offer. 
 
1.    Dead load – Self wt. of frame + 0.15 kN/Sq. m. 
2.    Design Live Load on Roof- 0.75 kN/Sq. m on frame & roof 
3.    Basic Wind Speed- 44 M/s. 
4.    Earth quake zone- Zone- III 
 

 Expansion and contraction due to changes of temperatures of materials of a 
structure shall be considered and adequate provisions shall be made for the 
effects produced (as per provision in relevant IS codes). Suitable expansion 
joints shall be provided in the longitudinal direction wherever necessary with 
provision of twin columns. The maximum distance of the expansion joint shall 
be as per the provisions of IS: 800 and IS: 456 for steel and concrete structures 
respectively. 

 Spacing of Purlins shall be provided such that the PUF Panels roof & Side 
cladding can resist the maximum wind pressure. 

 
2.2 TECHNICAL REQUIREMENTS  

 
The Labour Camp shall be constructed as per enclosed preliminary layout based on 
present site survey carried out up to possible extent at open land after Security Barrack 
outside of Plant Gate No. 4. 
 
The Labour camp will be divided as “A” Wing, “B” Wing and “C” Wing. 
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 “A” WING will have 04 nos. of rooms, each of size approximate 12M X 8M (c/c) 
with minimum Wall Height 3M having gable roof (slope 1:10). Each room will have 
one access door of size 0.90M (width) X 2.10M (height) and 02 nos. of openable 
windows, each of size 1.20M (width) X 0.90M (height). 

 “B” WING will have 05 nos. of rooms, each of size approximate 6M X 8M (c/c) with 
minimum Wall Height 3M having gable roof (slope 1:10). Each room will have one 
access door of size 0.90M (width) X 2.10M (height) and one openable window of 
size 1.20M (width) X 0.90M (height). 

 “C” WING will have 06 + 01 = 07 nos. of rooms. 06 nos. rooms, each of size 
approximate 6M X 8M (c/c) and 01 no. room of size approximate 12M X 8M (c/c) 
with minimum Wall Height 3M having gable roof (slope 1:10). Each 6M X 8M size 
room will have one access door of size 0.90M (width) X 2.10M (height) and one 
openable window of size 1.20M (width) X 0.90M (height). Other one room 12M X 
8M will have one access door of size 0.90M (width) X 2.10M (height) and 02 nos. 
of openable windows, each of size 1.20M (width) X 0.90M (height). 

 The scope of work also includes providing and erecting two Cage ladders for 
access to roof at suitable locations as per standard practice. 

 
2.3 DESIGN PARAMETER: 
 

Spacing of Purlin, girts, flange bracing and stiffeners on main structural member 
should not be considered for unsupported length in design. 

    
PEB Design using Latest License versions of STAAD Pro software with 
3DModel Concept & submit to consultant for further approval. After approval 
prepare shop Drawings & submit to client/consultant for approval. 

2.3.1 DESIGN METHODOLOGY 

 The Design of steel structures shall be done by Limit state method in 
accordance with the provisions of Indian Standard IS: 800 and other 
relevant IS Codes as applicable to specific structures. The Structure shall 
be analyzed using Latest License Version STAAD Pro software with 
3DModel Concept.  the design of Frame members shall be worked out as 
per IS -800 using above said software along with manual calculations if 
required and complete design including connection in soft/hard copy shall 
be submitted to OWNER/ENGINEER for approval. The specifications shall 
request the bidder to design as per IS 800 – 2007 (Limit State Method). All 
checks for structural members shall be as per IS 800 – 2007 (Limit State 
Method). While designing the Structural members, follow the provision of 
latest Indian Standard code for the checking of Deflection Criteria and 
Slenderness Ratio Criteria for the respective members. 

2.3.2 All buildings/structures shall be framed structure. Basic consideration for 
structural framing shall be stability, rigidity, building uses, ease of 
fabrication / erection.  

 All structural steel sections and welded plate members shall be designed 
in accordance with the applicable sections, relating to design requirements 
and allowable stresses that conform to the latest edition of IS Codes only.  

 All light-gauge cold formed structural members and covering shall be 
designed in accordance with the applicable sections, relating to design 
requirements and allowable stresses that conform to the latest edition of 
IS Codes only. Out-to-out distance of the column and roof shaft shall 
be the same along the grid under consideration. 
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2.3.3 Additional bracings/moment connections shall be used to assure stability 
of structures. Structure shall be designed such that the surfaces of all 
parts shall be accessible for inspection, cleaning, painting and 
maintenance. 

2.3.4 MINIMUM THICKNESS AND SIZES OF STEEL ELEMENTS 
 The minimum thickness of various components of a structure shall be 

minimum 03 mm and base plat thickness 16mm.   
 
2.4 GENERAL TECHNICAL SPECIFICATIONS 
 
(i) CIVIL FOUNDATION & FLOORING BY CIVIL AGENCY 

 
Civil foundation for Main Labour Camp will be constructed with 300mm dia. RCC Pile 
footings, Ground & Plinth Beams. Plinth shall be around 0.80M above from average ground 
level for Main Labour Camp. 
 
The flooring for Main Labour Camp will be provided with filling & compaction of layers of 
Fly Ash, 230mm thick Rubble Soling and top finishing layer of 40mm thick IPS flooring. 
  
(ii) ROOMS FOR LABOUR CAMP (ABOVE FLOOR LEVEL); THIS TENDER SCOPE 
 
PUF Wall Panel: -  
The wall panels shall be made up of 50mm thick composite Double skin PUF 
(Polyurethane Foam) Insulated Sandwich Wall Panel between Pre-Painted Galvanized Iron 
Sheet. The panels shall be made of micro ribbing Pre-Painted Galvanized Iron Sheet on 
both sides with 50mm thick layer of PU foam of density of 35±2 kg/m3 as insulation. The 
wall panels will have tongue groove arrangement. 0.40mm thick Pre-Painted Galvanized 
Iron Sheet shall have minimum coating of 4-5micron epoxy primer and 25micron polyester 
top coat on the finish surface and 7-8micron primer alkyl base on reverse. The PPGI sheet 
shall have plastic protective guard film of minimum 25 microns to avoid scratches during 
transportation& installation. Colour RAL 5012 - Blue.  
 
PUF Roof Panels (Outer & Partition walls): -  
The insulated Roofing shall be 30+30mm thick PUF Insulated Sandwich Panels with 
density of 35±2 Kg/m3. The top covering on roof panels will be trapezoidal Pre-coated 
0.40mm thick galvanized iron sheet with crest height 30±1mm, crest width 24±1mm and 
pitch 200±1mm and bottom covering on roof panels shall be micro ribbing Pre-coated 
galvanized iron sheet. Colour RAL 5012 - Blue. 
 
Canopy over Doors & Windows: -  
The Canopy shall be provided on external faces over Doors & Windows with 0.5mm thick 
trapezoidal pre-coated galvanized iron sheet. Colour RAL 5012 - Blue.  
 
Doors: -  
Each Room shall be provided with a Door made out of PPGI framed PUF Paneled Single 
Leaf swing door of size 900mm width X 2100mm height with standard fittings & hardware 
accessories (Handles both side, Tower Bolt inside, Aldrop outside, etc…).  
 
Window: -  
Each Room of size 12M X 8M shall be provided with 02 Nos. of Aluminum framed clear 
glass (4mm thick) openable window each of size 1200mm width X 900mm height with MS 
Grill of GIPCL approved design & section.  
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Each Room of size 6M X 8M shall be provided with 01 No. Aluminum framed clear glass 
(4mm thick) openable window of size 1200mm width X 900mm height with MS Grill of 
GIPCL approved design & section.  
 
All Windows shall be provided with GI Mosquito Net, standard fittings & hardware 
accessories (Handles, Tower Bolts, Peg Stay, etc…). 
 
MS Structure: -  
Structure shall be fabricated of Rectangular Hollow Sections (RHS) or Built-up section for 
Columns & Trusses, Cold Form Folded Sections for Purlins & Runners.  
 
The steel structure shall be designed as per IS-800:2007 and as per wind load conditions 
applicable for the area as mentioned in IS-875:1987. The RHS sections shall be used as 
per IS-4923 and the Cold formed sections shall be used as per IS-801:1975.  
 
The steel used for manufacturing of steel structure members should not be less then 03mm 
thick. All steel member surfaces will be prepared through wire brush with two coat Epilux-
610 Primer and two coat Epilux-4 Epoxy Paint of approved manufacturers (Berger, Asian 
paints, Jotun).  
 
Structures & cladding shall be designed in a manner that electrification & electric fixture 
mounting like lighting fixtures, ceiling fans, wall mounting fans, cable conduits can be fixed 
as per requirements. Contractor shall fully cooperate to GIPCL and third party during such 
electrification installations. 
 
2.5 Shipping, Handling, and Storage: 

 
 All material transported by Contractor including Structure Steel, Anchor bolts, 

frames, bracings, PUF Panels, accessories, etc are to be unloaded by the 
Contractor at site or any other location fixed during the order stage.  

 In case the material is obstructing movement at a later date or any other 
contractor they shall be shifted to an acceptable location as per instruction of 
the Engineer-in-charge without any cost or time implication.  

 In case the contractor is unable to do the shifting or loading / unloading to meet 
project requirement the same shall be done by Client / consultant through other 
agency and same shall be back-charged to the Contractor.  

 Structure Components, PUF panels, and other manufactured items shall be 
packaged and delivered in a manner such that they may not be damaged or 
deformed and be protected during transportation and handling. 

 Any steelwork damaged during off-loading, transportation, storage or erection 
shall be restored to conform to the standards of manufacture given in this 
specification and other related specifications. 

 All materials shall be stored well clear of the ground, on skids or timbers. These 
supports shall be spaced so that no damage shall result from the deflection. 
Stacking of components more than three pieces high is not permitted. Individual 
accessibility of stored materials shall be maintained. 

 Steelwork components shall be handled and stored in a manner to minimize the 
risk of surface abrasion and damage. 

 Fasteners and small fittings shall be stored in dry conditions. 
 PUF panels shall not be stored in contact with other materials that may cause 

staining, denting, or other surface damage. 
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 Strippable protective covering shall be retained on panel for the entire period up 
to metal panel installation.  

 All PUF Panels shall be transported on site with film guard and it shall be 
removed after completion only. 
 

2.6 Erection and Construction 
 

 Erection of all structural steel work, roofing, cladding, framed openings etc., 
including supply of all materials, labour, supervision, plant, tools and tackles, 
etc., shall be carried out by the Contractor. 

 All materials and construction shall be conforming to the material specifications 
given in this document. 

 Erection of the pre-engineered building shall be done in the presence/guidance 
of Experts and the Owner/Engineer-In-Charge/Consultant shall not be 
responsible for the same. In case of an erection failure, the Contractor shall 
replace the damaged structure without any implication of time and cost to the 
Owner.  

 Foundation bolts shall be Supplied by the Contractor and fixed and grouted by 
the Civil Contractor. The alignment and levels shall be checked and certified by 
the Contractor’s engineers. Necessary shim plates / pack plates below the base 
plate will be a part of the Contractor scope of supply. 

 No welding is permitted at the site after erection of the PEB structure by the 
PEB Contractor and/or other Sub-Contractors. Only drilling and bolting is 
allowed in PEB structure (if required) after erection by other Contractor/Sub-
Contractor. 

 Adequate measures for the stability of the ‘structure under erection’ shall be the 
sole responsibility of the Contractor. 

 The Erection Contractor shall ensure that no part of the structure is permanently 
distorted by stacking of materials or temporary erection loads during the 
erection process. 

 The Contractor shall provide a Field Quality Plan for checking/accepting 
erection work performed at the site. This plan shall contain checking/acceptance 
of alignment report, connections, painting quality, line/level and installation of 
the same, etc.  

 The Contractor shall make a sample for PUF roof and side cladding and before 
proceeding further, shall obtain a written approval from Owner/Engineer-In-
Charge/Consultant. After approval of the sample, the Contractor shall ensure 
that the work is in line with the approved sample. In case of any discrepancy, 
the Contractor shall replace the same at his own cost.  

 
2.7 Material Tests 

 
 The Contractor shall submit the manufacturer’s quality certificates for all the 

materials supplied by him, duly tested through NABL. 
 In case the quality certificates are not available or are incomplete or when 

material quality differs from the standard specifications, such materials shall not 
be used in the construction. However, the Contractor shall obtain the 
appropriate confirmation from the Owner. 

 Contractor shall conduct the test in approved test houses for the materials as 
directed by the Owner/Engineer-In-Charge/Consultant, at no extra cost, and 
submit the same to the Owner/Engineer-In-Charge/Consultant for his approval. 
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The Owner/Engineer-In-Charge/Consultant may approve the use of such 
materials entirely at his own discretion. 

 The Contractor shall ensure that all materials brought to the site are duly 
approved by the Owner/Engineer-In-Charge/Consultant. Rejected materials 
shall not be used and shall be removed from the site forthwith. Any material of 
unreliable quality for which specific tests are to be carried out as per the 
instructions of the Owner/Engineer-In-Charge/Consultant, shall be properly 
identified and separately stacked. These materials shall be removed from site 
forthwith.  

 
2.8 Safety Precautions 

 
 Contractor shall take all the necessary precautions for the safety of his own 

personnel as well as of others working in the site area. 
 Welders shall be provided with safety goggles and gloves, etc. All the personnel 

working at the construction site shall be provided with safety helmets. Personnel 
working at higher elevations shall be provided with safety belts. Adequate first 
aid facilities shall be provided by the Contractor at his own cost. Any negligence 
on the part of the Contractor in terms of safety measures would be examined 
extensively and the consequences arising due to such negligence shall be the 
sole responsibility of the Contractor. 

 Contractor shall take the precautionary measures, such as providing 
sheets/covers below the welding area to provide protection against falling liquid 
metal and sparks. Area where welding is to be done shall be suitably barricaded 
to prevent movement of personnel underneath and signboards shall be put in 
areas where erection/welding is to be done. 

  HSE policy shall be referred. 
 

2.9 Warranties / Test Certificates 
 

 The Contractor shall also submit a written warranty against design and 
construction failure of the building which shall include the designed loads and, in 
particular, shall clearly state all the conditions for which the warranty shall not 
be applicable.  

 Contractor shall also submit the test certificates for the items listed above. The 
list is not comprehensive and the Owner/Engineer-In-Charge/Consultant may 
ask for the following additional certificates during the progress of the job as per 
relevant Indian standards: 
 

1) Certificate for the source of structure with steel number 
2) Test reports for structural steel e.g.  yield, minimum tensile strength, 

elongation etc. as per IS 2062 
3) Chemical composition of structural steel 
4) Mechanical properties for fasteners i.e. bolt nuts etc.  
5) Chemical and mechanical tests for sheets.  

 The Owner/Engineer-In-Charge/Consultant shall reserve the right to test any 
material at any time during the implementation of the works. If the material is not 
found to meet the criteria as per the Indian Standards, it shall be replaced by 
the Contractor at his own cost without any implication to the Time Schedule.   

NOTE: Warranty terms shall be submitted with the bid. 
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 Performance Warranty Certificates: 

Contractor shall submit the Performance Warranty Certificate for the 
following (but not limited to): 
 (a) Structural stability 
 (b) Leakage 

 
2.10 Inspection and Quality 

 
 Testing of all materials and quality control plan shall be submitted to the Owner 

and the compliance to the same shall be confirmed before manufacturing is 
commenced. 

 Contractor shall be fully responsible for the quality of erection even when the 
erection is carried out by the Sub-Contractor. Contractor shall be responsible for 
any defects in the erection of building or for defects such as loose connections, 
missing parts, roof leaks, and damaged Panels, omission of sealer, scratched 
surfaces, poor alignment, inadequate drainage, and defects caused by others. 
In case of any defect as mentioned above or any other defect observed at the 
site, the Contractor shall provide an action plan to correct the same to the 
satisfaction of the Owner/Engineer-In-Charge/Consultant.  

 All aspects of quality assurance including procurement and testing of materials 
certificates and other components of work shall be submitted to the Owner’s QA 
Engineer/Inspector and to the Consultant for inspection. 

 All materials and construction shall conform to the material and painting 
specifications given in the erection of the Pre-Engineered Building. Erection 
shall only be done in the presence/guidance of the Contractor’s experts. 

 Contractor shall submit three (3) sets of design calculations (one each for the 
Owner, Consultant and Proof Checker). Similarly six sets of drawings shall be 
submitted (two sets each for the Owner, Consultant and Proof Checker). 
Comments shall be conveyed in writing for the design calculations and marked 
on the drawing.  

 Contractor shall prepare the Approval Drawings to ensure that interpretation of 
all the customer requirements have been accurately incorporated and attended 
to. 

 Approval of design and drawing shall be conveyed to the Contractor in writing 
“approved as is “or “approved as commented“ by the Owner. 

 Contractor, on receipt of work order and prior to initiate the works, shall submit 
FQP (Field Quality Plan) and Method Statement to owner/GIPCL. 
 

Contractor shall confirm in writing, the procurement action, its status from time to 
time, manufacturing plan, and the dispatch schedule. The Contractor shall facilitate 
the visit and inspection of the same to the Owner’s representative as per the 
Owner’s requirement. 

 
General Hardware: -  
 
The building shall be provided with U Channel, Internal & external flashing, Silicon 
Sealants, Rivets, Nuts, Bots, Self-Taping Screw, etc. for wall & roofs. 
 
3.0  SAFE STORAGE OF MATERIALS 
 

Contractor shall make all arrangement including construction of safe storage of all 
materials, scaffolding, consumable items, tool & tackles, equipments, PPEs, etc...  
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Contractor shall be responsible for safe storage and security of all his belongings 
including materials, scaffolding, consumable items, tool & tackles, equipments, 
PPEs, etc… whatsoever and may depute full time guard for the security of all the 
items / materials to avoid pilferage, loss, damage & theft and he shall be 
responsible for safety & security till final completion of scope of work and handing 
over it to GIPCL.  
 
In any case, GIPCL will not be responsible for security & safety of items / materials / 
effects of contractor till submission of final joint protocol of handing over to GIPCL.  
 

4.0  STANDARD MAKES OF MATERIALS 
 

STANDARD MAKES OF MATERIALS 
 

Sr. 
No. 

Category Specifications 
Labour 
Camp 

Make 

 
 

1 

 
 
Steel 
Structure 

MS steel structure shall be designed as per IS 
800:2007 & zone and same shall be completed 
with two coat Epilux-610 Primer and two coat 
Epilux-4 Epoxy Paint as per specifications. 
 
Kindly Note: Structure will be designed as per 
LSM (Limit State Method) 


Steel - JSW, SAIL, TATA BSL, 
Apollo, Hitech, Nezone, Bansal, 
RINL, Utkarsh, TTT RAMA, DPL, 
Jindal make 

 
Structural Paint - Berger, Asian make 

 
 

2 

 
 
Outer wall 

Double skin PUF insulated sandwich Wall 
Panel having core sheet in top & bottom skin. 
The Panel has density of 35 Kg/m3 (±2kgs) 
Insulation Core 50 mm thick. Outer and Inner 
Sheeting 0.4mm PPGI sheet without flashing. 


Exterior Sheet - Arcelor Mittal, JSW, 
Bhushan, TATA BSL PUF - Arcelor 
Mittal, Lloyd, Kingspan, BNAL make 

 
 

 
3 

 
 

 
Partition Wall 

Double skin PUF insulated sandwich Wall 
Panel having core sheet in top & bottom skin. 
The Panel has density of 35 Kg/m3 (±2kgs) 
Insulation Core 50 mm thick Outer and Inner 
Sheeting 0.4mm PPGI sheet without flashing. 
 
Note: Truss area shall be covered with welded 
wire mesh. 


Exterior Sheet - Arcelor Mittal, JSW, 
Bhushan, TATA BSL PUF - Arcelor 
Mittal, Lloyd, Kingspan, BNAL make 

 

 
4 

 

 
Roof 

Roof shall be made out of PUF sandwich panel 
thickness 30+34 mm made up of 0.4 mm thick 
PPGI HI Rib profile sheet from outside of PUF 
core and 0.4 mm thick GI color coated plain 
sheet from inside PUF Insulation having 
density of 35 Kg/m3 (±2kgs) 

 


Exterior Sheet - Arcelor Mittal, 
JSW, Bhushan, TATA BSL PUF 
- Arcelor Mittal, Lloyd, Kingspan, 
BNAL make 

 

 
5 

 

 
Doors 

FLUSH DOOR - 30 mm (±2mm) thick Flush 
Door with aldrop locking arrangements & tower 
bolt and all related accessories and door shall 
be fixed with MS chokhat and furnished with 
primer and paint. 

 


Door – Lloyd, TATA BSL, BNAL, 
MDIPL make 

 
Accessories - Ozone, Dorset, Dorma, 
Sleek, Godrej make 

 
6 

 
Window 

Window shall be made up of Standard powder 
coated (Anodized) aluminum section with Glass, 
Openable shutter type Window Size 1000x1000 
mm having 4mm thick Float Glass with grill & SS 
mosquito net. 

  
Aluminum Section: Jindal, Narmada, 
Banco make 
 
Glass - Saint Gobain, Asahi India 
make 
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Sr. 
No. 

Category Specifications Labour 
Camp

Make 

 
7 

 
Flashing 

All type of required Flashing 
(Ridge/Corner/Gable Flashing etc.) in running 
meter. 

  
Arcelor Mittal, Asian, JSW, TATA 
BSL, Jindal make 

 
8 

 
Hardware 

All type of nut bolts self taping screws silicon or 
any other required hardware as per suggested 
MDIPL make. 

 Screws, Nut bolts - MDIPL preferred 
make 
 
 

Silicon - McCoy, ABRO make 
 

 
5.0 SPECIFIC REQUIREMENT 

 
The contractor shall possess and maintain an adequate number of good quality, 
standard machinery, equipment, tools, and tackles essential for executing civil and 
structural construction and fabrication works. These shall include, but are not 
limited to, tractor with trolley, concrete mixer machine, weigh batcher, concrete 
vibrators (both needle and surface types of appropriate sizes), compactor, 
dewatering pumps, concrete breaker machines, welding machines, gas cutting sets, 
welding rods, mechanical grinders, plumbing and carpentry kits, hand carts or 
trolleys for internal movement of tools, lifting tools and tackles such as ropes and 
chain pulleys, field test apparatus, and other necessary equipment. The contractor 
is required to deploy these exclusively for this contract throughout the entire 
duration of the project. 
 
A detailed list of all available machinery, equipment, and tools & tackles deployed at 
site shall be submitted by the contractor to the Engineer-in-Charge on a monthly 
basis or as otherwise directed. This ensures transparency and enables timely 
monitoring of resource adequacy. 
 
Should there be any shortfall in machinery, equipment, or tools and tackles that 
adversely affects the quality or progress of work, GIPCL reserves the right to 
impose penalties, make recoveries, or retain payments from Running Account (RA) 
bills. The quantum of such penalties or recoveries will be determined by the 
Engineer-in-Charge, based on the extent of impact on the affected works. 
 

6.0 FAILURE DURING EMERGENCY 
 

During any emergencies, contractor shall have to carry out given works by 
deploying additional resources within four-hour notice period failing which GIPCL 
reserves the right to carry out this work by engaging other party or may impose 
appropriate penalty in lieu of any direct or indirect losses occurred.  
 
The expenditure occurred due to such situations, the Contractor will be held 
responsible and the same will be recovered from the Contractor’s monthly bill / any 
other pending bills/available dues along with 10% overhead charges with GST.  
 
For repetitive failure in completion of specific works in specific time line for more 
than three incidents, GIPCL reserve the right to terminate the entire contract by 
forfeiting all pending dues, Security Deposit & other retention money (if any), after 
giving 15 days’ notice to the contractor & this will be binding to the contractor. 
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7.0 SPILLAGE OF MATERIAL   
          
Contractor shall take due care to avoid any spillage of material while loading / 
transporting / handling. To avoid spillage of material, overloading / heaping shall be 
avoided by the contractors. Trolleys/trailers/Transport carrier shall be in good 
condition & leak proof to avoid any leakage of materials.  
 
In case of any spillage, contractor shall have to remove such carriers immediately 
from site and contractor shall be responsible to clean up that area at their cost 
otherwise GIPCL shall get the work done by other agency at contractor’s risk and 
cost with additional 10% overhead charges with GST.   
 

8.0 DISPOSAL OF MATERIAL   
          

 The contractor shall be fully responsible for the removal and proper disposal of all 
surplus materials, debris, excavated earth, disposable scrap, and any other waste 
generated during the execution of the work. Disposal shall be carried out strictly 
outside the premises or at locations designated by relevant authorities, in full 
compliance with prevailing GPCB (Gujarat Pollution Control Board) norms and 
other applicable environmental regulations. GIPCL expressly disclaims any liability 
for consequences arising from improper disposal by the contractor. 
 
All other scrap materials shall be disposed of in GIPCL’s designated scrap yard as 
instructed by the Engineer-in-Charge. The contractor shall maintain a record of such 
scrap disposals in the prescribed standard format, duly authorized by GIPCL, to 
ensure traceability and accountability. 
 
Prior to final bill submission, the contractor is required to furnish a written 
undertaking affirming that all materials have been disposed of responsibly outside 
the plant premises or at designated sites in accordance with prevailing government 
guidelines. This undertaking shall indemnify and hold GIPCL harmless against any 
future liabilities, claims, or consequences arising from improper disposal. The 
contractor’s final payment shall be withheld until the receipt and acceptance of this 
undertaking by GIPCL. 

 
9.0  SCOPE OF CONTRACTOR  

 
1. All tools & tackles, materials, manpower, equipments etc… to execute the 

contract will be in the scope of the contractor. The contractor should ensure for 
healthiness/working conditions of tools, tackles & equipments. 

2. All approved consumable items like cloth, cotton waste, kerosene, gas, diesel, 
petrol, lubricants, welding electrodes, fixtures, fasteners, spares, etc will be in 
the scope of the contractor. 

3. All safety/PPEs required during work at site are to be arranged by the 
contractor. 

4. The Contractor shall have to provide necessary facilities including 
accommodation for their labour at their own cost. 

5. Contractor has to depute their full-time experienced site-in-charge & 
independent supervisors/Engineers for work execution as per specifications and 
for day to day work planning & coordination with concern Engineer-in-charge, to 
obtain day to day work permits, to get daily work supervision, to record joint 
work done reports/measurements/protocols, to prepare bills, to prepare & apply 
manpower gate pass, to maintain statutory & legal compliance records, etc… 
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6. A separate contract will also be awarded for General Civil works up to Plinth / 
Finished Floor level for construction of main Labour Colony for labour 
accommodation and also GIPCL will deploy separate agency for necessary 
Electrification & lighting works. PEB/PUF work agency shall fully coordinate & 
cooperate with Civil contractor and Electrical agency in terms of timely providing 
all required & necessary technical inputs, drawings, layout verification at site, 
line & level requirements at Plinth level to avoid any rework in Civil 
constructions and for proper electrification & lighting works simultaneously. 

7. Checking of foundation lay out & bolt positions, dimensional accuracy & 
alignment of Civil works and assistance to GIPCL’s Electrical Department / 
Electrical agency for provision of necessary electrification, cabling, lighting, 
installation of electric fixtures, etc…. (General Civil & Electrical works will be 
carried out by other agencies). 

8. PEB/PUF work agency shall provide all required & necessary supports and 
coordination with Civil & Electrical contractor without any additional cost 
implication to GIPCL.   

 
10.0 TO REMEDY DEFECTIVE WORK 
 

If any part of the work, or the entire work, is found to be damaged or defective—
except when such damage arises solely from the actions or negligence of GIPCL—
or if latent defects that were not readily detectable through proper inspection appear 
before final completion and acceptance, the contractor shall promptly and at their 
own cost repair, replace, or rectify such damage or defects to the full satisfaction of 
the Engineer/GIPCL.  
 
Under no circumstances shall defective or substandard work be accepted or 
retained, even if the contractor claims adherence to technical specifications. GIPCL 
maintains a strict no-compromise stance regarding the quality of materials, 
workmanship, and overall execution. 
 
The contractor’s liability under this clause shall remain effective and enforceable 
despite any certification, whether interim or final, or the passing of accounts by 
GIPCL. This ensures that quality and durability are safeguarded beyond routine 
project closeout processes. 
 

11.0 DAILY DIARY AND PROGRESS REPORT 
 

A daily progress shall be provided to Engineer-in-charge. The CONTRACTOR will 
supply general information every day at 9:00 hours for the day preceding. Day to 
day instructions will be conveyed by GIPCL concern Engineer-in-charge to 
contractor’s authorized site-in-charge / supervisor/s and contractor shall 
acknowledge same and submit compliance on it as per requirement.  
 
A work instruction book may be maintained by contractor for proper accounting & 
follow-ups. The CONTRACTOR’S representative shall report every day to see 
these instructions and acknowledge them. Such instructions / reports may also be 
executed / maintained digitally if desired. 
 
The CONTRACTOR shall supply all information regarding availability of manpower, 
equipments, tools, etc… and progress of work, as is required by the ENGINEER for 
compiling the ongoing progress of work. 
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It is not the intent to specify completely herein, all details of construction of the structures / 
works covered under this inquiry. All works shall conform in all respects to high standards 
of engineering, design and workmanship and shall fulfill the anticipated performance during 
the CONTRACTOR’s guarantee period in a manner acceptable to the OWNER (GIPCL) 
who shall have the power to reject any works or materials which in his judgment are not in 
full accordance with the specification requirements. In case of any conflict regarding the 
interpretation of the intent or meaning of the specifications or drawings, OWNER shall 
interpret such intent or meaning, which will be final and binding on the CONTRACTOR.  

 
12.       PRICE & RATES 
             

This is Turnkey contract tender and final price will be derived based on final offered 
lowest price received through e-Reverse Auction on total price (including GST). 

The final offered total price shall be deemed to include all costs associated with the 
complete execution of the work. This includes, but is not limited to, the cost of 
designing, detailing, surveying, site inspection, field data collection, 
preparation of shop drawings, fabrication drawings, erection drawings, 
construction drawings, and as-built drawings.  

The Bidder shall also include the submission of two sets of design reports (spiral 
bound on A4 size paper) and six sets of drawings (on A0 size paper). 

The price shall also cover the cost of all approved materials, manpower, labour, 
supervision, testing (including third-party testing), safe storage of materials, 
equipment, and machinery such as Hydra, Derrick, winch machines, and vehicles. 
This also includes all consumables, mobilization costs, experienced 
applicators/operators, helpers, and supervisory staff including cost of a 
dedicated Safety Supervisor. 

Additionally, the price shall account for transportation, loading, unloading, 
shifting, tools & tackles, standard approved MS scaffolding, approved safety 
“Zula,” scaffolding arrangements (as per requirements) at the work site as per 
the approval of GIPCL’s Safety Officer, along with all necessary safety equipment, 
PPEs, site safety measures, and arrangements. 

All legal and statutory compliances including but not limited to royalties, rents, 
stamp duties, taxes, levies (Central, State, Local or Municipal) and GST as 
applicable, or any other duties/taxes imposed by public bodies shall also be 
deemed included. 

The whole contract price shall be deemed to include for everything mentioned in the 
specification, all leads & lifts, contractor’s overheads & profits for due performance 
of the work under this contract and such other costs that are not specifically 
mentioned herein but will be incurred by the contractor for the satisfactory and 
timely completion of the work. The contract price shall also include cost for 
mobilization / demobilization of manpower, equipments, materials, etc... as per work 
requirement. 
 
The contract price shall be firm for entire contract period and also during extension 
thereof, if required and shall not be subject to any escalation in prices, idle charges 
for labour, machinery, overhead expenses etc.  
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No price escalation / idle charges shall be due to any reason whatsoever. No extra 
items will be considered by GIPCL. All works shall be in line with standard 
Engineering Practice. 
 
The contract price so derived based on final recovery of lowest offer from Bidder 
shall remain firm till completion of the contract period and any agreed extensions 
thereafter and shall not be subject to any other escalation, idle charges for labour, 
machinery, equipments, overhead expenses etc.  
 
No price escalation / idle charges / extra items shall be payable due to delay in 
work by contractor or due to unavailability of work front or based on standard 
Engineering requirements by GIPCL or any reason whatsoever.  
 
Contractor shall at his expense comply with all labour and industrial laws and such 
other acts and statutes as amended from time to time as may be applicable to this 
contract in respect to pay etc. On account of any default in respect of all liabilities 
and in case of noncompliance of the above, the company can withhold their 
payments till all legal liabilities are discharged. 
 
The offer price shall be considering mobilization of all required manpower, tools & 
tackles, materials, equipment, vehicles, consumables, etc… for timely and 
satisfactory completion of all scope of work.  
 

13.        CONTRACT PERIOD 
 

13.1 The total contract period will be for a period of 06 (six) months. 
13.2 Design, Engineering, preparation of GA drawings and submission of design 

report with supporting calculations & drawings with support reaction for civil 
foundation design including Anchor/foundation bolt layout shall be within 15 
days from the date of issue of LOI/Work Order. 

13.3 Design Engineering and construction drawings along with drawings for Civil 
works at Plinth / Finished floor level requirements shall be provided to 
GIPCL within one month of award of contract. 

13.4 Submission of Fabrication/Erection drawings and erection methodology with 
bar chart schedule shall be within 07 days after approval of design and GA 
drawings. 

13.5 Procurements of Steel, PUF (Polyurethane Foam) Panels for roof & 
cladding, door, windows etc.. & fabrication of structure materials within two 
months (Two Months) from the date of approval of GA/Fabrication/Erection 
drawings and erection methodology by GIPCL. 

13.6 Supply of all materials, erection, alignment and painting of Pre-fabricated 
Structure, PUF (Polyurethane Foam) Panels for roof & cladding, door, 
windows etc… and all other associated activities for given complete scope of 
works including handing over of Labour Camp to GIPCL shall be within 03 
(Three) Months after releasing civil front (only civil foundation/Pedestal with 
foundation bolts) by GIPCL. 

13.7 GIPCL reserves the right to extend the Contract Period up to further 03 
(Three) months (if delay in civil work execution) at the same rates, terms & 
conditions without any price escalation and without entering into any new 
contract. 
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14.        TERMS OF PAYMENT  
 

A. Conditions of Payment: 
 

(i) Mobilization Advance: On the work being awarded to the successful tenderer, an 
interest free mobilization advance for 10 (Ten) percent of the value of the total 
Contract Price (with GST) shall be made to the contractor by the GIPCL against:-  
a. Acceptance of LoI. 
b. Submission of Advance Bank Guarantee of equivalent amount valid till 

completion of contract period. 
c. Submission of Performance Bank Guarantee for 10% of the total Contract 

Price (without GST) as per clause no.: 1 of Section-C. 
d. Acceptance of detailed Work Order. 

 
(ii) 60% of total Contract Price (with GST) on pro-rata basis within 07 (seven) days 

after receipt of materials (including foundation bolts, fabricated structural materials, 
PUF sheets for roof/cladding, all other accessories including erection bolts, nuts 
etc) at GIPCL site on pro-rata basis. Supply payment is subject to receipt of goods 
at site. 

(iii) 20% of total Contract Price (with GST) on pro-rata basis within 21 days after 
completion of erection, alignment and painting of structural steel. 

(iv) 10% of total Contract Price (with GST) within 21 days on completion of roof and 
wall cladding with PUF panels/sheeting works on pro-rata basis and other 
associated work as per scope of works and after submission of Structural Stability 
Certificate from Competent Person.  

(v) Statutory deduction like Income tax etc… shall be deducted at source. 
(vi) Any other deduction specified elsewhere in tender documents and subsequent 

clarifications. 
(vii) GST shall be paid along with bills after fulfillment of following terms.  

(a) Submission of copy of registration certificate issued by GST Authority 
(to be furnished only once). 

(b) Citing the GST Registration no., HSN/SAC Code and the date of issue 
of registration certificate on invoices.  

(c) Citing GIPCL’s GST no. along with contractor’s GST registration no. 
and the date of issue of registration certificate on invoices. 

(d) Claim of GST amount with percentage (%) separately shown on the 
invoices. 

(e) The contractor shall be required to submit the proof of payment of GST 
of previous month/quarter, as may be applicable as & when demanded 
by GIPCL/Owner/company. 

(f) Contractor shall inform the GIPCL in the event of its registration 
certificate is cancelled or discontinued for whatsoever reason.  

(g) The contractor shall also mention on their invoice the HSN/SAC code 
as applicable under the GST laws under which GST is levied and a self-
certified authentic third-party evidence (www.cbic-gst.gov.in) shall be 
adduced to that effect by the contractor. 
 

(viii) The contractor, along with final bill shall submit copy of P.F. Challan, wages 
register, attendance sheet & ECR statement indicating the employee and 
employer's P.F contribution with respect of employees employed by him for the 
contract at GIPCL site along with format for submission of these documents 
provided in Section-F.  
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(ix) The Contractor shall submit his Final Bill within a period of four months of the 
expiration or earlier termination of the contract or any extensions that may be 
granted by GIPCL to the Contractor. GIPCL shall not entertain any bill for any work 
item after expiration of period of four months. After the final bill amount is certified 
by GIPCL for payment and the same is made known to the contractor by GIPCL & 
accepted by contractor, “No claim - No arbitration certificate” to be submitted to 
GIPCL to release the Final Bill. 

(x) The Contractor shall include all his claims in the Final Bill submitted by him and 
accordingly the final bill submitted by the Contractor shall be deemed to be 
inclusive of all and whatsoever the claims that the Contractor may have from 
GIPCL. The Contractor shall not be entitled to claim any amounts which are not 
mentioned in the Final Bill and the Contractor shall be deemed to have waived any 
claims not mentioned in the Final Bill and shall not be entitled to recover the same 
from GIPCL subsequent to the submission of the Final Bill on any account and 
GIPCL shall stand absolved of all its liabilities in respect of any such claims not 
raised by the Contractor in his Final Bill. 
 
B. Validity and Uniformity of Price 
The Price shall be valid and shall remain unaltered and firm for the Contract Period 
and for any agreed extension thereof. 
 

15.        SUBMISSION OF TECHNICAL DOCUMENTS TO THE ENGR-IN-CHARGE 
 

Contractor shall submit following documents to the Engineer-in-charge for 
verification purpose of the bill:- 
 
(i) Measurement sheet / Joint Protocol duly signed by authorized 

representative of contractor and GIPCL Engineer in standard Measurement 
Book / sheet. 

(ii) Material test reports as per GIPCL’s approved quality plan for Material supplied 
at site. 

(iii) Any other required documents and/or records in support of claim made by 
contractor in his bill as directed by Engineer-in-charge. 

 
The bill will not be entertained without submission of above documents. 

  
16.         SUBMISSION OF STATUTORY COMPLIANCES WITH FINAL BILL 
 

Contractor shall submit the final bill along with following documents. 
 
(i) Copy of statutory compliance like labour license, wages payment register, EC 

Policy, PF paid Challan with ECR, TRRN confirmation by EPFO/Bank, Bank 
statement, etc… along wage certificate pertaining to respective bill period / 
previous month/s of bill period with Annexure provided in Section-F. 

(ii) Notarized Indemnity Bond. 
(iii) No claim - No arbitration certificate as per Performa (Annexure-D in Section-F), 

after the final bill amount is certified by GIPCL for payment and the same is 
made known to the contractor by GIPCL & accepted by the contractor. 

 
Final Bill submitted without any of the above documents shall not be processed for 
payment. 
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 17. MEASUREMENT & DAILY REPORTS 
 

All work shall be measured as completed (finished) work in accordance with the 
item nomenclature defined in the SoR (Schedule of Rates) and as per relevant IS 
codes and standard industry practices.  For timely compilation of measurements 
and billing; 
 
a) Contractor should maintain one computer with printer for keeping daily records 

and to maintain the data/records. 
b) Contractor shall be required to furnish job completion/measurement report to 

GIPCL whenever required. The RA bill payment shall be released based on the 
jointly certified reports of the works. 

c) Inspection of work will be done by Engineer-in-charge or his authorized 
representative. If the work is not found satisfactory, Engineer-in-charge reserves 
the right to take suitable action and shall be binding to the contractor. 

 
Wherever any dispute regarding mode of measurement arise, the decision of the 
Engineer-in-charge shall be final and binding to the contractor. 

                                                 
18. MOBILIZATION AND EXECUTION  

a) Timely Mobilization: 

The contractor shall mobilize necessary manpower, tools, equipment, and 
materials within 24 hours of receiving intimation or requirement from GIPCL for 
any assigned work. Delays in mobilization shall attract suitable action, 
including penalties, at the discretion of GIPCL. 

b) Deployment of Qualified Supervision Team: 

The contractor shall deploy an adequate number of experienced site 
supervisors and engineers, responsible for: 

 Execution of the assigned works within the stipulated time and as per approved 
technical specifications, 

 Ensuring compliance with safety and quality norms, 
 Coordinating closely with GIPCL’s Engineer-in-Charge and respective area 

representatives, 
 Obtaining daily work certification and clearance for measurements. 

c) Scalable Resource Mobilization: 

The volume and nature of work may vary significantly throughout the contract. The 
contractor shall be prepared to scale up or down resources (manpower, 
equipment, etc.) promptly as per GIPCL’s instructions and site requirements, 
without any delay or additional cost implication to GIPCL. 

d) Accommodation of Contractor’s Workforce: 

The contractor shall make adequate accommodation and welfare 
arrangements for all personnel deployed by them at their own cost.  
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GIPCL shall not be responsible for providing or arranging accommodation, 
transportation, or any logistical support for the contractor’s manpower. 

19. DEFECT LIABILITY PERIOD  

  The Defect Liability Period for the entire scope of work shall be one (01) year from the 
date of completion and acceptance of the work, as certified in writing by the Engineer-in-
Charge. 

  During this period, if any defect, deficiency, settlement, or failure in workmanship, 
materials, or performance arises in any part of the work already executed, the contractor 
shall, upon receiving written intimation from GIPCL, rectify the same at no additional 
cost, within seven (07) calendar days. 

  If the contractor fails to attend to or complete the rectification within the stipulated 7-
day period, GIPCL reserves the right to: 

 Carry out the rectification through a third party or departmentally, 
 Recover the full cost incurred for such rectification from any dues payable to the 

contractor or from the Security Deposit, and/or 
 Impose other contractual remedies as deemed fit. 

  In case of delays beyond 7 days, GIPCL shall have the right to: 

 Delay the release of the Security Deposit by an equivalent number of days until 
satisfactory rectification is completed, 

 Or withhold a proportionate amount of the security deposit equivalent to the 
estimated cost of pending rectification works. 

  The contractor shall remain fully liable for all such defects arising due to poor 
workmanship, non-compliance with specifications, use of substandard materials, or any 
negligence attributable to him or his subcontractors, vendors, or labour. 

20. CERTIFICATE OF VIRTUAL COMPLETION 
 

The works shall not be deemed to be completed in any respect until a formal 
Certificate of Virtual Completion is issued in writing by the Engineer-in-
Charge/Owner. This certificate will only be issued after the contractor has fulfilled 
the following conditions to the satisfaction of GIPCL: 
 

1. Substantial Completion of All Works: All scope items as per the contract and 
SoR must be completed in accordance with technical specifications, drawings, and 
quality standards. 

2. Clearing of Site: The site must be cleared of all debris, surplus materials, 
construction waste, tools, equipment, and temporary facilities not required for DLP. 

3. Submission of Required Documents: The contractor must submit all statutory 
documents, test reports, as-built drawings, material reconciliation statements, and 
any other documentation required under the contract. 

4. Engineer’s Inspection & Approval: GIPCL’s Engineer-in-Charge shall inspect the 
completed works and, upon being satisfied that the works meet contractual 
obligations (excluding minor items not affecting occupancy or use), shall issue the 
Certificate of Virtual Completion. 
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5. Start of Defect Liability Period: The Defect Liability Period shall commence 
from the date of issue of the Certificate of Virtual Completion and not before. 

Note: Issuance of this certificate does not relieve the contractor of any 
responsibilities related to correction of defects or contractual liabilities under other 
clauses. 

21. LIST OF MAINTENANCE SPARES & ITEMS/MATERIAL  
 
Contractor shall provide detailed list of maintenance spares & items/materials for 
the purpose of maintenance of Labour Camp post defect liability period. Contractor 
shall also provide list of local vendors & suppliers. Contractor shall submit 
Interchangeability Certificate for all the Materials, Fixtures, Fasteners, Accessories, 
etc… used for scope of work. 
 

22. GENERAL CONDITIONS OF CONTRACT  
 

General Conditions of Contract (Section-C) and detail specification prepared by the 
company will be applicable for this contract. The same is enclosed herewith. 
Bidders are advised to go through the same. Where any portion of the general 
conditions of contract is repugnant to or at variance with any provisions of the 
special conditions of contract, then unless a different intention appears, the 
provision of the special conditions of contract shall prevail to the extent of such 
repugnancy of variance. 
 

__________________  
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SECTION-E 
PRICE BID  

(to be quoted online only through website: 
https://tender.nprocure.com) 

 

Sr. 
No. 

BRIEF DESCRIPTION Quantity  UNIT 
Offered Price 

with GST (Rs.) 

1 Turnkey contract for Design, Engineering, Supply & 
Procurement, manufacture, fabrication, 
transportation, erection and alignment of the Pre-
fabricated structure with PUF (Polyurethane Foam) 
Panels for Construction of Labour Colony consists 
11 Rooms, each of approximate size 06M X 08M c/c 
and 05 Rooms, each of approximate size 12M X 
08M c/c (Total 16 Rooms) as per detailed 
specifications, scope, preliminary layout and Terms 
& conditions of this Tender. Offered Price shall be 
inclusive of applicable GST. 

1.00 JOB  

 
Note: Bidders have to quote their offer in online Price Bid only. The quoted price shall be inclusive 
of all labour cost, equipments, materials supervision, consumables, tools, tackles, transportation, 
loading, unloading, storage, profit & overheads, all taxes & duties (including GST), etc… Price shall 
be firm for entire duration of contract period and extension up to 03 Months.  

 
Note:- (1) Offered Price including GST shall be quoted through online (n)-Procure only. Hard copy of price bid 

shall not be considered/accepted. 
           (2) Evaluation of tender & E-Reverse Auction will be done on gross total quoted amount with GST. 

 
 
 
NAME OF TENDERER    : __________________________________ 
SEAL & SIGNATURE OF TENDERER  : __________________________________ 
NAME OF AUTHORISED PERSON  : __________________________________ 
ADDRESS     : __________________________________ 
PHONE NO. _____________________  FAX No. __________________________ 
MOBILE NO. _____________________ Email ID. _________________________ 

 
 
 
 
 
 
 
 
 
 
 



E-Tender for “Surat Lignite Power Plant - 4X125 MW, Unit # I to IV: Turnkey contract for Design, Engineering, 
Supply & Procurement, manufacture, fabrication, transportation, erection and alignment of the Pre-fabricated 
structure with PUF (Polyurethane Foam) Panels for Construction of Labour Colony (Year: 2025-26)”. Bid No.: 
SLPP/Civil/PUF/Labour Colony/2025. 

Page 69 of 80 
 

SECTION-F 
LIST OF ANNEXURES & FORMS 

 
1.0 ANNEXURE-A  
 
CHECKLIST FOR PASSING THE BILLS 

               For the month of :              
1) Work Order / P.O. No. &    :                       
 Contract value                  
                       

2) Nature of work      :                       
                       
3) Duration of Work Order    : From        to         
                       
4) Maxi. No. of manpower per day   : M     F     Total       
 deployed in the month.                
                       
5) Details of Labour License   : Valid up to              for  
                  Persons.      
                       
6) Details of E.C Policy     : Valid up to          for        
            Persons.         
                       
7) Documents attached for verification : Wage & Attendance Sheets.    
 for the previous month.             Yes/No 
                       
             P.F Challan     Yes/No 
                       
8) Documents attached for verification : Bonus Payment Register     
 (in case of Final Bill)              Yes/No 
                       
           : Leave wage register   Yes/No 
                       
9) Security Deposit / Retention Money : Yes / No if yes, Rs.          
 lying with Co.                   
                       
Date :                   Signature of Contractor 

      

 
 
 
         

with official stamp 
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2.0 ANNEXURE-B  
 

PROFORMA FOR CONTRACT SECURITY-CUM-PERFORMANCE GUARANTEE                
BY SELLER / CONTRACTOR 

          (To be executed on non-judicial stamped paper of approximate value)  
 

B. G. No.---------------------------------------------------------------Date: …………… 
 

1. WHEREAS Gujarat Industries Power Company Limited having its office at 
PO: Ranoli, Dist. Vadodara – 391 350, Gujarat State, India (hereinafter 
referred to as “The Company/Owner” which expressions shall unless 
repugnant to the subject or context includes its legal representatives, 
successors and assigns) has entered into a contract with M/s. 
……………………………….. ………………………….(hereinafter referred to 
as “Contractor(s)/ Seller(s)” which expression shall unless repugnant to the 
subject or context includes their legal representatives, successors and 
assigns ) for …………………………….on the terms and conditions as set out 
inter alia, in the Company’s contract No./ work order 
No.……………………………………………..date …………and various 
documents forming part thereof hereinafter referred to as the “said contract” 
which expression include all amendments, modifications and/ or variations 
thereto and where as the Contractor(s)/ Seller(s) has agreed for due 
execution of the entire contract and guarantees its performance including any 
parts executed through any other agencies/ subcontractors  

 

    AND WHEREAS one of the conditions of the “said contract” is that 
“contractor(s)/seller(s) shall furnish to the owner a Bank Guarantee from a 
bank for….% (……….percent) of the total value of the “said contract” against 
due and faithful performance of the “said contract” including performance 
guarantee obligations of the contractor(s)/seller(s) for execution/ supplies 
made under the “said contract.”  

2. We …………………………….Bank having its branch office at ……….……..do 
hereby agree and undertake to pay the amount due and payable under this 
guarantee without any demur merely on a demand from the Company stating 
that in the opinion of the Company, which is final & binding, the amount 
claimed is due by reason of default made by the Contractor(s)/ Seller(s) in 
performing any of the terms & conditions of the said Contract including defect 
liability obligations, in fulfilling the performance guarantee obligation or loss or 
damage caused to or would be caused to or suffered by the Company by 
reason of any breach by the said Contractor (s)/ Seller(s) of any of the terms 
& conditions of the contract. Any such demand made on the Bank by the 
owner shall be conclusive as regards the amount due and payable by the 
Bank under this guarantee. However our liability under this guarantee shall 
be restricted to Rs.-------------------------(Rs ……………………only) 

3. We undertake to pay to the Company any money so demanded not 
withstanding any dispute or disputes raised by the contractor(s)/ Seller(s) in 
any suit or proceeding pending before any office, court or tribunal relating 
thereto our liability under this present guarantee being absolute and 
unequivocal. The payment so made by us under this bond shall be a valid 
discharge of our liability for payment there under. Our liability to pay is not 
dependent or conditional on the owner proceeding against the Contractor(s)/ 
Seller(s). 
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4. The guarantee herein contained shall not be determined or affected or 
suspended by the liquidation or winding up, dissolution or change of 
constitution or insolvency of the said Contractor(s)/ Seller(s) but shall in all 
respect and for all purposes be binding and operative until payment of all 
money due or liabilities under the said contract(s)/ Order(s) are fulfilled.  

5. This guarantee will remain valid up ____________________ days or 
______________ whichever is earlier. The Bank undertakes not to revoke 
this guarantee during its currency without previous consent of the 
OWNER/PURCHASER and further agrees that if this guarantee is extended 
for a period as mutually agreed between contractor & owner/purchaser, the 
guarantee shall be valid for a period so extended provided that a written 
request for such extension is received before the expiry of validity of 
guarantee.  

6.  We ……………Bank further agree with the Company that the company shall 
have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of 
the said Contract(s)/ Order(s) or to extend the time of performance by the 
said Contractor(s) Seller(s) from time to time or to postpone for any time or 
from time to time any of the powers exercisable by the Company against the 
said Contractor(s)/ Seller(s) and to forbear or enforce any of the terms and 
conditions relating to the said Contract(s)/ Order(s) and we shall not be 
relieved from our liability by reason of any such variation, or extension being 
granted to the said Contractor (s) / Seller(s) or for any forbearance, act or 
omission on the part of the Company or any indulgence by the Company to 
the said Contractor(s)/ Seller(s) or by any such matter or thing whatsoever 
which under the law relating to sureties would, but for this provision, have 
affect of so relieving us.  

7. Notwithstanding anything contained herein before, our liability shall not 
exceed Rs…………….(Rupees…………only) and shall remain in force 
till..……..Unless a demand or claim under this Guarantee is made on us 
within three months from the date of expiry we shall be discharged from all 
the liabilities under this guarantee.  
 
 
Date __________________       

                                                                  …………………. Bank  
                                                                          Corporate Seal of the Bank                          
 
                                                                     
                                                                     
 
                                                                   By its constitutional Attorney 
                                                             Signature of duly Authorized person  

                                    On behalf of the Bank 
                                                                         
With Seal & Signature code 
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3.0 ANNEXURE-C 
 

PROFORMA FOR BANK GUARANTEE FOR EARNEST MONEY DEPOSIT 
          (To be executed on non-judicial stamped paper of approximate value)  
 

B. G. No.---------------------------------------------------------------------Date: …………… 
 
1. WHEREAS M/s.Gujarat Industries Power Company Limited having its Corporate 

Office at PO: Ranoli, Dist. Vadodara – 391 350, Gujarat State, India (hereinafter 
called “The Company Owner” which expression shall unless repugnant to the 
subject or context includes its legal representatives, successors and assigns) has 
issued tender paper vide its Tender No…………………………for ------------------------ 
(hereinafter called “the said tender”)to M/s.……………………………(hereinafter 
called the said Tenderer(s)” which expression shall unless repugnant to the subject 
or context includes their legal representatives, successors and assigns and as per 
terms and conditions of the said tender, the tenderer shall submit a Bank guarantee 
for Rs.………. (Rupees……………..only) towards earnest money in lieu of cash.  

2.  We ……………………………..Bank having its branch office at  
      ……… do hereby undertake to pay the amount due and payable under this 

guarantee without any demur, merely on a demand from the Company stating that 
in the opinion of the company which is final and binding, the amount claimed is due 
because of any withdrawal of the tender or any material alteration to the tender 
after the opening of the tender by way of any loss or damage caused to or would be 
caused or suffered by the Company by reason of any breach by the said 
tenderer(s) of any of the terms and conditions contained in the said tender or failure 
to accept the letter of Intent Agreement or that the amount covered under this 
Guarantee is forfeited. Any such demand made on the Bank by the owner shall be 
conclusive as regards the amount due and payable by the Bank under this 
guarantee, However, our liability under this guarantee shall be restricted to an 
amount not exceeding Rs………………..(Rupees………………..only).  

3.  We undertake to pay to the Company any money so demanded not withstanding 
any dispute or disputes raised by the tenderer (s) in any suit or proceeding pending 
before any office, court or tribunal relating thereto our liability under this present 
guarantee being absolute and unequivocal. The payment so made by us under this 
bond shall be a valid discharge of our liability for payment there under. Our liability 
to pay is not dependent or conditional on the owner proceeding against the 
tenderer.  

4. The guarantee herein contained shall not be determined or affected or suspended 
by the liquidation or winding up, dissolution or change of constitution or insolvency 
of the said tenderer(s) but shall in all respect and for all purposes be binding and 
operative until payment of all money due or liabilities under the said contract(s)/ 
Order(s) are fulfilled.  

5. We ……………..Bank Ltd. further agree that the guarantee herein contained shall 
remain in full force and effect during the period that would be taken for the 
finalization of the said tender and that it shall continue to be enforceable till the said 
tender is finally decided and order placed on the successful tenderer(s) and or till all 
the dues of the company under or by virtue of the said tender have been fully paid 
and its claims satisfied or discharged or till a duly authorized officer of the company 
certifies that the terms and conditions of the said tender have been fully and 
properly carried out by the said tenderer (s) and accordingly discharges the 
guarantee. 
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6. That the Owner Company will have full liberty without reference to us and without 
affecting this guarantee to postpone for any time or from time to time the exercise 
of any of the power of the owner under the tender.  

7. Notwithstanding anything contained herein before, our liability shall not exceed 
Rs…………………. (Rupees…………………………only) and shall remain in force 
till…………….. (Date to be filled up shall be 180 days from the date of submission 
of Bid).  

 
 

Date __________________                              ………. ………………………….Bank  
                                                                          Corporate Seal of the Bank                          
 
                                                                     
                                                                     
 
                                                                   By its constitutional Attorney 
                                                              Signature of duly Authorized person  

                                     On behalf of the Bank 
                                                                            
With Seal & Signature code 
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4.0       ANNEXURE-D 
 

PERFORMA CERTIFICATE 
(No claim, No arbitration) 

 
To, 
Addl. General Manager (O&M) - SLPP 
Gujarat Industries Power Company Limited, 
Surat Lignite Power Plant, 
Village: Nani Naroli, Ta. Mangrol, 
Dist. Surat – 394110 (Gujarat). 
 
Dear Sir, 
 
Subject:__________________________________________________________ 
 
Ref: Work Order No.:_____________________________________Dated____________ 
 
We hereby confirm with free consent as under:- 
1. The measurements certified in final bill is full and final. We accept all the certified 

measurements and no claim related to the measurement is left. 
2. The payment certified in that or above referred LoI / contract is full and final. We accept 

this, and no claim related to payment is left. 
3. The rates of the LoI / contract and its amendments are firm till completion of contract 

and extension period. We shall not claim any escalation against these rates. 
4. Along with the contract referred, the ARBITRATION CLAUSE also perishes i.e. we will 

not resort to arbitration. 
5. No extra items are left to be settled. 
6. We do not have any claims against any item related to the LoI than those items certified 

in the bills. 
7. We are accepting the recoveries or hold amount from our bills, if any, made by GIPCL 

against non compliance or as decided by GIPCL within terms & conditions of contract. 
8. We have paid royalties, taxes for all the materials procured by us, for carrying out the 

works for above LoI and we indemnify GIPCL from any liability arising thereof. 
9. In case of any disputes arising in future related to payment of royalties, all liabilities of 

settlement of dispute and its payment if any, will be borne by us. 
10.  We have paid wages to all the workmen who were deployed by us for carrying out 

above referred work as per prevailing Minimum wages act. We have also fulfilled all 
requirements of the P.F. Act. We have maintained all records necessary as per the 
statutory requirements. We hereby indemnify GIPCL from any disputes arising in future 
related to payment of labours, Provident Fund, etc.. and confirm that all liabilities of 
settlements of disputes and their payment is our responsibility.  

 
The above confirmation will come into effect as soon as payment from final bill after due 
recoveries will be received by us. 
 
For, M/S.______________________ 
 
Signature, Stamp and date. 
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5.0      ANNEXURE-E 

 
PARTICULARS OF THE BIDDER 

  
 
 
Sr. 
No.  

Particulars  Please provide 
information here. 

 
1. 
 

 
Name of Bidder  

 

 
2. 
 

 
a. Registered Office Address:  
 
b. Address for Correspondence:  
 
c. E-mail ID:  
 

 

 
3. 
 

 
Contact Details:  
 
Contact Person Name  
 
Telephone No. :  
 
Mobile No.:  
 

 

 
4. 
 

Year of establishment  
 
PAN No.  
 
GST No  

 

5. User ID for e-reverse auction on website:  
https://e-auction.nprocure.com 
 

 

 
 
 
COMPANY SEAL                                                           SIGNATURE …………………  
                                                                                                          
                                                                                         NAME …………………  
 
                                                                                          DESIGNATION ……………..  
                                
                                                                                           COMPANY ………………  
 
                                                                                             DATE …………….. 
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6.0      ANNEXURE-F  

 
 
 

GUJARAT INDUSTRIES POWER COMPANY LIMITED 
(Surat Lignite Power Plant) 

 

 
Schedule of Deviation from Technical Specification and Commercial Terms 
and Conditions  
 
All the deviations from the terms & conditions of contract shall be filled by BIDDER 
clause by clause in this schedule. 

 
 

Sr. No SECTION  CLAUSE 
NO 

AS PER 
TENDER 

DOCUMENT 

DEVIATION 

 
 

    

 
 

    

 
 

    

 
 

    

COMPANY SEAL  
 

    

     SIGNATURE----- 
  

    

     NAME-------  
 

    

     DESIGNATION--- 
  

    

     COMPANY----  
 

    

      DATE ----  
 

    

 
The bidder here by certifies that the above mentioned are the only deviations from 
OWNER’s Tender enquiry. The bidder further confirms that in the events any other data 
and information presented in the BIDDER’s proposal and accompanying documents are at 
variance with specific requirements laid out in the OWNER’s Tender Document, then the 
latter shall govern and will be binding on the BIDDER for quoted price. 
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7.0      ANNEXURE-G  
 
 

Declaration cum Undertaking for Safety Laws and Regulations Compliance 
(To be submitted on Company’s Letter Head) 

 
I ______________________ on behalf of ………Name of Party/Company………..hereby confirm, 
agree and undertake that all the Statutory and Safety Laws and Regulations of the applicable 
Authority/ies shall be strictly followed for all types of works at the site during the period of the 
Contract, if awarded to me.  
 
PLACE: 
DATE: 
           

        Signed and Stamped by the 
Authorized Signatory of the Bidder 

 
 
8.0      ANNEXURE-H  
 

 
Declaration for Contractual Litigations 

(To be submitted on Company’s Letter Head) 
Please Tick (√) whichever is correct option 

 
I ______________________ on behalf of ………Name of Party/Company………..hereby confirm 
that I /We have  

a. Not invoked legal recourse e.g. litigation against any Govt, of Gujarat 
Undertakings / Depts. / Authorities and Govt. of Gujarat supported companies / 
undertakings / organizations for the last three( 03) years. There are no 
ongoing/pending legal matter(s) with any of the Govt. of Gujarat Undertakings / 
GoG supported Companies, including GIPCL.  

 
                                                                                  Please Tick (    )  

OR 
b.  Invoked legal recourse e.g. litigation against any Govt, of Gujarat Undertakings / 

Depts. / Authorities and Govt. of Gujarat supported companies / undertakings / 
organizations for the last three( 03) years.  

 
                                                                                                                Please Tick (    )  
 
If “b” is applicable, please submit the details for the same.  
 
The above is true, as on date, to the best of my knowledge. Any breach/ false statement in this 
regard shall amount to disqualification of the Bid being submitted herein. 
 
 
PLACE: 
DATE: 
           

        Signed and Stamped by the 
Authorized Signatory of the Bidder 
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9.0      ANNEXURE-I  

 
 
 
 

CERTIFICATE OF COMPLIANCE BY CONTRACTOR 
 

(To be submitted with each monthly bill on letter head along with labour compliance records) 
 
Certified that M/s.............................................................................has been awarded BRC / 

BMC for ............................................................................... for the period 

of.........................to .......................... at Gujarat Industries Power Company Limited – Surat 

Lignite Power Plant, Nani Naroli. I undertake to be bound by all the provisions of the 

Contract Labour (Regulation & Abolition) Act 1970 and the Contract Labour (Regulation & 

Abolition) Rules 1972, The Employees’ Provident Funds and Miscellaneous Provisions Act 

1952, Minimum Wages Act 1948, Payment of Wages Act 1936 and Payment of Bonus Act 

1965 and all other applicable labour laws in so far as the provisions are applicable to me in 

respect of the employment of contract labour by me for the month of ................................  

 
 
 

For M/s. .....................................  
Authorized Signature with Stamp 

 
 
Place: Nani Naroli  
Date :  
 
 
Through : HoD  
 
 
To,  
GM (HR&A) 
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10.0      ANNEXURE-J  
 

PROCEDURE FOR MAKING ONLINE PAYMENT OF EMD/SD/TENDER FEE 
 
1. For making online payment, first go to the website: www.gipcl.com  
 
2. Then, click on the caption/link as can see like:  
 
“Click here for Making Online Payment of EMD/SD, Advance for Ash, Advance for 
DM water etc.”  
(The link is visible as horizontal highlighted in “Blue” shade below Tenders - News & 
Update Section).  
 
3. After clicking the link the new page will open. On this page, no need to enter User Name 

and Password. Directly click on “Payment Form” given below the sign in option.  
 
4. After clicking the “Payment Form”, the vendor has to enter the details asked which will 

be self-explanatory. It is desired that all the information may be filled correctly so that the 
payment made can be tracked.  

 
If the some required fields are not known/available, vendor may write “Not Available” and 
then proceed. E.g. some information like Party code is not available to vendor or GST No. 
not available with vendor.  
 
Optional Note: Although mentioned as above can be proceeded with “Not available”, It will 
be appreciated that regular vendors may obtain the party code from Materials Dept. or 
Concerned Person, so that the vendor can be identified. The same party code may be 
used for future transactions also.  
After entering the details, click on SUBMIT Button.  
 
5. The vendor/Party will be redirected to Payment Gateway. 
    By selecting the desired payment mode, payment can be made:  
 
6. After making the payment, the receipt will be generated which has to be shared with 

Concerned Person of GIPCL. 
 
Important Note: Please note that for making online payment through the above gateway, 
the charges* as below will be applicable, which has to be borne by Vendor/Party making 
the Payment: 
 
Payment Mode  Charges  
Net Banking  Rs.9 + GST  
Debit Card  NIL  
Credit Card  0.75% + GST  
International Card  3.00% + GST  
UPI  NIL  
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11.0      Form-A  

 
List of qualifying staff to be submitted with physical documents  

 
Sr. No. Name of Supervisor/Engineer Qualification Experience 
    
    
    
    
    
    

 
 

Contractor / Authorized Representative’s  
Signature, Company’s / Organization’s Seal & Date  

 
 
 

12.0    Form-B  
 

List of Tools & Tackles to be submitted with physical documents  
 

Sr. No. Description Nos.  Status 
    
    
    
    
    
    

 
 

Contractor / Authorized Representative’s  
Signature, Company’s / Organization’s Seal & Date  
 
 
 
 
 
 
 
************************************************************************************************* 


